Information Technology Meets Engineering & Transportation Planning

Texas Department of Transportation

Dawn Doyle

NATMEC 2002

Why STARS Exists ...

Get More From Your Data





With the advent of new Traffic Monitoring and Pavement Design Guidelines, SHAs are urged to adapt to changing conditions, technology and information. The bottom line is get better data and use it!



TxDOT Response

Statewide Traffic Analysis and Reporting System ... a multi-tiered client-server system to handle the counting, monitoring and analysis of Texas traffic. STARS, using a relational database management system, integrates a full suite of traffic and spatial data analysis tools designed to meet current and emerging traffic monitoring mandates and automation incorporating new technologies.





ISD - On-system only

LRS/GAIP

What STARS is ...

Analysts:Analyze ·Traffic Data ·Statistics ·Engineering ·Estimations ·Projections

TPP - GIS, TRM, RI

Axle Counts

Vehicle Classification

Volume Counts

Cont. Veh. Class.

Vehicle Weight

Vehicle Speed

Traffic Data Oracle RDBMS



Web Access for TxDOT and external users

Software loads & Processes data!

```
How STARS Will Come to Be ...
```

Or How to Successfully Build an Enterprise Database System

Charles Darwin said,

"It is not the strongest of the species that survives, nor the most intelligent, but those which are most adaptable."

STARS Forges New Ground!



Price Pritchett said,

In the Information Age we must hold ourselves personally accountable for the success of the organization. We are its brains; its energy. We represent its only ability to cope with change. If we personally don't help protect the total organization, we can't expect it to survive for long.





Strong Partnerships

A Partnership providing project strength!







Information Systems








Thorough Planning

- Project Management Plan
 - Create the business imperative
 - Clearly tie into agency objectives
 - Have project goals and objectives
- Joint Planning & Application Design
- Software Requirements Specifications
- Requirements Traceability Matrix
- Task-level Project Work Plan



Strong Project Organization





State of the practice project management

- Joint planning conducted for each deliverable with delineated tasks, check points, milestones, and performance measures
- Rigorous and continuous product review
- Vendor works on-site
- Payment only on deliverable approval



Bite-sized Releases

- Release 1.0
 - Traffic Analyst (historical, preliminary and final data)
- Release 2.0
 - Internal access; increase reporting and system functionality such as ramp balancing
- Release 3.0
 - Improve data input and sharing processes
- Release 4.0
 - External access



Information Systems Participation

- Intensive commitment almost every step of the development process:
 - Mature Process (Capability Maturity Model)
 - System requirement specifications
 - Project work plan
 - Software development guidance & coordination/ compatibility with existing IT protocols & environments
 - Security
 - Quality assurance processes and product review
 - Intergovernmental liaison



State of the practice project management

- Iterative process accommodates knowledge acquired during development
- Re-engineers nine (9) legacy data analysis programs
- Re-engineers statistical formulae used in factor development and travel estimation, etc.



- Project Management
- Quality Assurance Plan
- Risk Assessment & Management Plan
- Critical Performance Criteria
- Change Control Plan
- Delineated Deliverables



State of the practice project management

- Each Deliverable is a Mini-product
- Deliverable Planning
 - Mobilization
 - Required Skill Sets
 - Tasks
 - Check Points
 - Milestones
 - Deliverable Charter
 - Information Resource Request (time, dates)
 - Deliverable kick-off meeting



- Interactive Deliverable Development
- Deliverable Review
- Deliverable Approval & Acceptance
- Deliverable Payment
- Deliverable Copyrighting



Project Risks

- Absenteeism at meetings/work sessions
- Indecision or untimely internal decisions
- Mid-course changes in standard architecture, platforms, or operating systems, etc.
- TxDOT delays in completing its tasks








Mainframe



|-

Raw Data













STARS The Future

- Automate manual processes
- Collocate data into one relational database
- Improve statistical approaches
- Meet new reporting mandates
- Better interface w/ travel demand modeling & air quality determination
- Interface w/ GIS
- Better & easier reporting
- Ad Hoc Reports
- Customized statistical analysis
- New data sources: ITS, cities, counties







Traffic Analyst

60% time savings

Axle Count Analysis



Vehicle Classification Analysis





Transportation Analyst

Trade data - View maps!

Travel Deman Model

SUPPLY

Network (MPO task)

Transit
Alternatives

DEMAN

Demographics (MPO task)

Traffic Counts Travel Survey DOT task)



Travel Demand Model

Air Quality

Mobile 5 Model



Urban Air Shed Model/ Photochemical Model

Highway Network Traffic Assignment

Trip Table



Latin American Truck
Flows 2020

Emission Concentrations


Outputs include future volumes & speeds


per roadway



TxDOT Engineers

Engineers have more accurate, consistent and project-specific traffic data needed for highway engineering decisions







TxDOT Engineers

Accurate & Consistent Information

Axle Load Spectra

× Axle Load Graph Tandem Axle (September 2004) Average Number of Daily Axles 500 450 400 350 300 250 200 150 100 50 6000 14000 22000 30000 38000 46000 54000 62000 70000 78000 Axle Load Group, lbs Cancel

Traffic Volume Flowband Map







Consultants

Cost Effective

I-10 Border Crossing Vehicle Class



Traffic Volume Data







Legislators

Efficient-Help Yourself

TxDOT Construction Map



Interstate Attribute Map




How STARS Works ...



Architecture for Techies

- Web-based (XML language)
- Multi-tiered client-server
- Object-oriented
- Relational database
- ArcIMS
- Oracle 8i
- MS Windows.NET





Costs for Accountants

Start date:

10/25/99



1,930,727

Planning & Design - Phase I

Start date

08/01/00



607,000

Added JADs, & Risk Mgmt.

Start date:

09/01/01



1,813,469

Increased TxDOT participation

Start date:

~ 11/16/2002



5,251,561

Construction & Deployment - Phase 2



Costs to Continue

- 4-5 FTE STARS Project Office
 - Transportation Planners (ad hoc crystal reporting)
 - database administrators
 - data analysts.
- Expansion of relational database management system capability



Web Security Choices

- Users have predefined roles
- Security access is tied to the roles
- Security access defines the choices that a user sees as available on the Web screen.
 - Example:

A legislator or a consultant has query rights (e.g., city) - but what appears is published data in a .pdf format