

Vital Stats

***Lead State — Oregon**

***Project Mgrs. — Gregg Dal Ponte
Jim Brock**

***Total Grant — \$144,902**

- Travel and Meeting Budget \$ 32,902

- Champion's Contract \$112,000

***Time Frame — 1/1/97 thru 9/30/97**

Mainstreaming



Key State Officials

*California

- John Van Berkel,
CALTRANS
- Lt. Steve Vaughn,
CHIPS

*Colorado

- R.J. Hicks,
CO Dept. of Revenue
- Phil Vasquez,
CO Dept. of Revenue

*Oregon

- Gregg Dal Ponte,
ODOT
- Paul Henry,
ODOT

*Utah

- Glenn Goodrich,
UDOT
- Norm Lindgren,
U D O T

Mainstreaming





Western Region Mainstreaming Champion

***Northwest Transporter, Inc.**

- Mike Meredith, OTA President**
- Larry Pursley, WTA President**
- Bob Russell, OnPoint Consulting Services**
- Donna Scott, OTA Technical Coordinator**

**Northwest Transporter is a joint enterprise of the
Washington and Oregon Trucking Associations**

Mainstreaming





Regional Meetings

***Jan. 15-16, Quarterly Meeting, Portland**

- State Officials, FHWA, Champion

***Apr. 1, Quarterly Meeting, Sacramento**


- State Officials, FHWA, Champion

***Aug. 1, Quarterly Meeting, Denver**

- State Officials, FHWA, Champion, Industry

Mainstreaming





Other Possible Meetings

***May 12-13, Interoperability Summit, Reno**

- State Officials


*** TBD, Welcome Arizona Meeting, Phoenix**

- State Officials, FHWA, Champion

***Meeting #6, Site TBD**

- State Officials, FHWA, Champion, Industry

Mainstreaming



Major CVO Projects in the Western Region

***Pilots in the Commercial Vehicle
Information Systems and Networks
Model Deployment Program**

- California**
- Colorado**
- Oregon / Washington**

Mainstreaming






Major CVO Projects

***Mainline Preclearance Systems —**

Weigh-in-Motion, Automatic Vehicle Identification

- California — PrePass Preclearance System
HELP, Inc. (Heavy Vehicle Electronic License Plate)**
- Oregon — Green Light CVO Project**
- OR, UT, ID, WA — Multi-jurisdictional
Automated Preclearance System — MAPS**

M a i n s t r e a m i n g




Major CVO Projects

***Oregon Transponder Administrator RFP**

***Electronic Credentialing**

- Colorado — Southwest One Stop Shopping and COVE Demonstration Projects, RFP
- Oregon — Over-Dimension Permitting
- Utah — Over-Dimension Permitting

Mainstreaming



Major CVO Projects

***Electronic Data Interchange /
Electronic Funds Transfer**

***Pen-Based Laptops for
Roadside Safety Inspections**

Mainstreaming



State Business Plans

***ITS / CVO Plans**

- California — contracting underway
 - Colorado — prepared with Champion's help
 - Oregon — completed in 1993, implemented by Green Light CVO Project
 - Utah — prepared with Champion's help
- 

Mainstreaming



Regional Business Plan

***Western Region ITS / CVO Plan**

- Utah and Colorado completed by August?**
- California's plan completed in 1997?**
- At least three State plans to be folded together by September 30**

Mainstreaming






Technical Activities

***Support ITS / CVO Video Productions**

***Support Production of ITS / CVO
Cost / Benefit Brochures**

M a i n s t r e a m i n g





Key Issues

***Selecting the Champion**

- The “one size fits all” challenge

***Can't we all just get along?**

- Determining Champion's role furthering programs such as PrePass and MAPS
- Establishing direction and control of Champion (Lead State v. FHWA v. Others)

Mainstreaming



CALIFORNIA ACCOMPLISHMENTS



- **COMPLETED FINAL ROUGH DRAFT**
- **ESTABLISHED EXECUTIVE STEERING COMMITTEE**
- **ESTABLISHED COORDINATION TASK FORCE AND THE CONFIGURATION CONTROL BOARD**
- **IDENTIFIED POTENTIAL PARTICIPANTS FOR THE INDUSTRY ADVISORY COMMITTEE**
- **IDENTIFIED POTENTIAL CARRIERS AS PARTICIPANTS IN THE PILOT PROGRAM**
- **RECEIVED APPROVAL OF BUDGET INCREASE**
- **DEFINED THE SCOPE OF THE MAINSTREAMING EFFORT FOR CALIFORNIA**

PLANS FOR NEXT 6 MONTHS



- **COMPLETE FINAL PROJECT PLAN AND SECURE APPROVAL**
- **COMPLETE AND SECURE APPROVAL OF A STATE FEASIBILITY STUDY**
- **FINALIZE PARTICIPATION ON THE INDUSTRY ADVISORY COMMITTEE AND SELECTION OF PARTICIPATING CVISN CARRIERS**
- **CONDUCT INDUSTRY DAY**
- **INITIATE AN INFORMATIONAL MOTOR CARRIER HOME PAGE**
- **DEVELOP TRAINING PROGRAM FOR PARTICIPANTS AND AGENCIES**

PLANS FOR NEXT 6 MONTHS



- **DEVELOP APPLICATION TEST PLANS**
- **DEFINE COMMUNICATION/NETWORK, HARDWARE, AND SOFTWARE REQUIREMENTS**
- **DEVELOP SOFTWARE LIBRARY CONTROL PROCEDURE, SYSTEM INTEGRATION METHODOLOGY, AND TEST PLANS**
- **INTERFACE CAT WITH CARRIER DATABASES**
- **EXCHANGE OF IRP AND IFTA DATA THROUGH CAT VIA CI**
- **CI/CVIEW INTERFACE WITH LEGACY SYSTEMS**

PLANS FOR NEXT 6 MONTHS



- **DEFINE OBJECTIVE OF EVALUATION GOALS, INVENTORY ACTIVITIES, IDENTIFY PERFORMANCE MEASURES, AND DEVELOP PLAN**
- **VALIDATE DATA COLLECTION PROCEDURES AND COLLECT BASELINE DATA**

TOP FIVE ISSUES



- **INTEROPERABILITY OF PRE-CLEARANCE SYSTEMS**
- **DEFINITION AND STRATEGY FOR DRIVER RELATED FUNCTIONS**
- **NEED FOR UNIQUE IDENTIFIER USE OF DEBIT OR CREDIT MODE FOR EFT FUNCTIONS**
- **NECESSITY TO REPLICATE ALL SNAPSHOTS RATHER THAN JUST PROBLEM CARRIERS**



OTHER ITEMS OF INTEREST/CONCERN

- ELECTRONIC VERIFICATION OF FHVUT BY IRS**
- USE OF CCVIS OR ASPEN**
- COST OF MAINTENANCE OF SNAPSHOT DATA (SAFER)**
- FUNDING FOR FULL DEPLOYMENT**
- SATISFYING STATE REQUIREMENTS FOR PROCUREMENT**
- ABILITY TO DEPLOY CVISN WITHOUT AN APPROVED STATE ITS/CVO STRATEGIC BUSINESS PLAN**
- USE AND EFFECTIVENESS OF AUTOMATED LICENSE PLATE READERS**