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Task

1994 1995 1996 1997 1998 1999
Q1 Q2Q3Q4 QI Q2 QB3 Q4 Q1 Q20304 Q1 Q2Q30Q4 Q1 Q20Q30Q4 Q1 Q2 Q3 Q4

Safety Information

100 MCSAP Sites

Interim SAFER

200 MCSAP Sites

Enhanced SAFER/Driver-Vehicle
Interim SAFER/Carrier
SAFETYNET Upgrade

Complete SAFER

Administrative Processes

One Stop Shopping Operational Tests
Automated Mileage Collection Operational Test
Define Prototype/Final EDI Transactions

IRP/IFTA Clearinghouse Requirements and
Prototype

IRP/IFTA Clearinghouse Pilot/Evaluation
Expand to Include Hazmat
Expand to Include OS/OW Permits

Note: This exhibit is based on information available as of April 1996.

Figure 83. Roadmap to the national ITS/CVO program.
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Task

1994 1995 1996 1997 1998 1999
Q1 Q2Q3Q4 Q1 Q2Q30Q4 Q1 Q20Q3Q4 Q1 Q2Q3Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 4

Electronic Clearance

State Experience/Signal Processing Studies
IOU LCV Study

PA/DE WIM Evaluation

WIM Use/Maintenance Guidelines

Advanced Portable Scale Research/Prototype
Portable WIM Operations

Initial CVIS Pilots

Out of Service Operational Tests (ID, MN/WT)
Out of Service Applications

Electronic Clearance Initial Operating Capability

International Electronic Border Clearance

CVO Border Strategic Plan

North/South Border Operational Tests
International Agreements/Uniform Bill of Lading
Institutional Studies/Reengineering

Border Clearance Prototype and Pilot

Note: This exhibit is based on information available as of April 1996.

Figure 83. Roadmap to the national ITS/CVO program (continued).
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Task

1994 1995 1996 1997 1998 1999
Q1 Q2Q30Q4 QI Q234 QL Q2Q3Q4 Q1 QR Q304 Q1 QRQ3Q4 Q1 Q23 U

Automated Inspection/Review

Finish Brake Test Evaluation

Fuel Emissions Supply Verification
Onboard Diagnostics for Inspection
Automated Compliance Review Pilot

Link to Onboard Diagnostics for Inspection

On-Board Safety

SAE J1939 Databus Standard

Brake Monitor Prototype and Pilot

Driver Fatigue Prototype and Pilot

Electronic Brake System Analysis, Test, Evaluation

Resolve Privacy and Legal Issues

Freight Mobility
Assess Need and Federal Role
Follow-on Study and Prototype

T

Note: This exhibit is based on information available as of April 1996.

Figure 83. Roadmap to the national ITS/CVO program (continued).
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Task

1994 1995 1996 1997 1998 1999

QUQ2Q30Q4 Q1 Q2Q30Q4 Q1 Q2Q3Q4 Q1 Q2Q3Q4 Q1 Q2Q3Q4 Q1 Q2 Q3 Q4

Hazmat Incident Response

Operation Respond

NIER Hazmat Response Operational Test
Hazmat Response System Prototype and Pilot

Architecture and Standards

CVISN Architecture

Initial CVISN Prototype

CVISN Pilot

EDI/AVI Standards

CVISN Core Infrastructure Operations

Management Coordination
Benefit/Cost Studies

ITS/CVO Program Plan

Award CVISN Pilot Grants
Designate Regional CVO Champions
Initiate Nationwide Deployment

Note: This exhibit is based on information available as of April 1996.

Figure 83. Roadmap to the national ITS/CVO program (continued).
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