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INTRODUCTION

Purpose

This document has been prepared to assist in the development of the
State Transportation Improvement Program (STIP). The document
is intended for use by the transportation partners involved in this
process and, by design, provides an overall general framework of the
Area Transportation Improvement Program (ATIP)/State
Transportation Improvement Program (STIP) process.  Any
questions with regard to content or relating to the process should be
directed to the appropriate District office.  A list of Mn/DOT
Transportation District Offices is provided in Appendix A.

ISTEA Requirements for STIP

The Intermodal Surface Transportation Efficiency Act of 1991
(ISTEA) created a new focus for transportation.  The ISTEA theme
emphasizes a seamless intermodal transportation system for the
movement of people and goods.  ISTEA requires the development
of a Statewide Transportation Improvement Program or STIP for all
areas of the state.  The ISTEA is based on the premise that a mature
transportation system exists and the emphasis is on preservation and
operational improvements. 

The STIP must include the capital and most non-capital
transportation projects proposed for funding under Title 23 United
States Code (USC) (highways) and Title 49 USC (transit).  The
STIP must also contain all regionally significant transportation
projects that require an action by the Federal Highway
Administration (FHWA) or the Federal Transit Authority  (FTA)
whether or not funding from either agency is anticipated. For
informational purposes, the STIP should also include all regionally
significant projects regardless of jurisdiction, mode or source of
funding.

The STIP must include a priority list of transportation projects for at
least a three year time-frame.  However, the STIP may include
projects for a longer time period with additional years considered
informational only by the Federal Highway Administration (FHWA)
and the Federal Transit Administration ( FTA). Minnesota currently
limits its STIP to a three year time-frame. 

The projects in the STIP must be consistent with the Statewide
Transportation  Plan also required under ISTEA.  The STIP must be
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financially constrained by year and must indicate whether the
transportation system is being adequately operated and maintained. 
The STIP must include sufficient financial information to
demonstrate which projects are to be implemented using current
revenues.  If additional funding sources are proposed for some
projects, strategies for ensuring the availability and likelihood of
additional funding are necessary.

The following types of projects may be excluded from the STIP if
the state so chooses:

Safety projects funded under the Surface
Transportation Assistance Act of 1982, Section 402,
as amended (primarily concerning education and
enforcement activities);
Intelligent Transportation System (ITS), formerly
called Intelligent Vehicle Highway Systems (IVHS)
planning grants funded under ISTEA, Section 6055b;
Transit planning grants funded under the Federal
Transit Act, Sections 8 or 26;
Metropolitan Planning Projects (PL funds);
State Planning and Research projects (SPR), except
those funded with National Highway System (NHS)
or Surface Transportation Program (STP) funds; and
Emergency Relief (ER) projects (except those
involving functional, locational, or capacity changes).

The STIP will include the final Transportation Improvement
Program (TIP) forwarded by the Metropolitan Planning
Organizations (MPOs). The MPO TIP is subject to an air quality
conformity determination if the MPO is a non-attainment or
maintenance area for air quality as identified by the
US Environmental Protection Agency (EPA).  The state must certify
that a transportation planning process is being carried out in
accordance with the applicable requirements.  The FHWA and FTA
may jointly approve the STIP for no more than a two year period. 
The FTA may separately approve operating assistance for specific
projects or programs, if necessary.

Public Participation

ISTEA requires an opportunity for early and continuous
involvement in the development of the Statewide Transportation
Plan and the STIP.  Public involvement is also a mandatory
component of the MPO planning process under ISTEA.  The public
involvement process may be informal, although the Twin Cities
Metropolitan Council, which is a Transportation Management Area
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(TMA), must hold a formal public meeting.  The Statewide
Transportation Plan and the STIP must be published and made
available for public review and comment.  The state shall also
provide for public comment on existing or proposed procedures for
public involvement.

The MPOs and Regional Development Commissions (RDCs) are
made up of policy bodies that include elected officials and technical
committees involving transportation professionals and people with
special interests.  MPOs and RDCs operate in the public forum and
represent the respective constituencies within the cities and counties.
The general public also has ready access to the individuals on the
policy and technical committees and to the activities of the MPOs
and RDCs.  Additionally, MPOs have public participation plans and
use them in conjunction with the development of their TIPs.

The planning activities of local government are an essential part of
integrated regional planning processes.  Long-range transportation
planning is one part of the comprehensive land use planning carried
out by local units of government.  Citizen participation is an integral
part of these planning processes at the local level.

Additional opportunities for public involvement should supplement
the planning process.  These opportunities may take the form of
public meetings, public notices and legal notices.  Timely
information exchange on transportation issues is the responsibility of
the participants in the planning and programming process.

The information provided in a 1994 report entitled “Innovations in
Public Involvement for Transportation Planning” which was
distributed by FHWA and FTA to state Departments of
Transportation (DOTs) and MPOs has been included in a more
comprehensive document entitled “Public Involvement Techniques
for Transportation Decision-making.” This new document, published
by FHWA and FTA in September 1996, highlights a comprehensive
collection of public involvement techniques that provide the building
blocks state and local transportation agency need to develop
effective public involvement programs.  Mn/DOT has distributed
both documents to MPOs, RDCs, the District offices and Metro
Division.  
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FEDERAL PROGRAMS

Federal Aid Highway Funding (Title 23)

The Federal Aid Highway Program includes two systems with
specific funding, the Interstate  System and the National Highway
System (NHS).  The Interstate System is actually a component of
the NHS.  The Interstate System includes three funding components
as follows:

Interstate Completion;
Interstate Substitution; and
Interstate Maintenance.

The Interstate Maintenance Program is available to rehabilitate,
restore and resurface the Interstate System.  Reconstruction is also
eligible if it does not add any capacity via additional single-occupant-
vehicle (SOV) lanes.  High-Occupancy-Vehicle (HOV) and auxiliary
lanes are eligible for this funding.  Capacity additions to the
Interstate System may only be from the NHS or Surface
Transportation Program (STP) funding. The NHS, including the
Interstate System has been approved by Congress and includes
approximately 4,000 miles of highways within Minnesota.

The Surface Transportation Program (STP) is a program, which is
designed to address specific issues identified by Congress and issues
raised within a state which are of national significance.  The STP
funding may be spent on any road not functionally classified as a
local or minor collector and on other eligible activities.  The STP
funding includes minimum apportionment provisions over the life of
the act, as follows:

10 percent for enhancement activities;
10 percent for safety activities;
24 percent for Transportation Management Areas
(Twin Cities Area);
26 percent for other areas of the state (includes 110
percent of 1991 secondary funding for rural areas
under 5,000 population); and
30 percent for any area of the state.

ISTEA includes several equity adjustment categories that are utilized
somewhat similar to the STP funding. (Minnesota receives only the
hold harmless adjustment at this time). The equity adjustments are
used to return a fair share to each of the states and fall into the five
following categories: 

Minimum allocation;
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Donor state bonus;
Reimbursement;
Hold Harmless; and
90 percent of payments.

The Congestion Mitigation and Air Quality Improvement Program
(CMAQ) directs funding toward transportation projects in air quality
non-attainment areas and maintenance areas.  CMAQ projects are
expected to contribute to meeting the national ambient air quality
standards. The Twin Cities, Duluth and St. Cloud are eligible for the
utilization of CMAQ funds.

The Bridge Replacement and Rehabilitation Program (BRRP)
provides assistance for any eligible bridge on a public road.  The
state must spend between 15 and 35 percent of the BRRP funding
on projects not otherwise eligible for STP funding (off system
bridges).  STP funding for bridge projects may be used on any
federally eligible bridge project on a public road and is not restricted
by functional classification.

The Federal Lands Highways Program funding is managed by
FHWA Regional Headquarters.  There is limited state authority over
this category of funding (see Appendix B). The Federal Lands
Highways Program includes the following categories of roads:

Indian Reservation Roads (IRR);
Parkways and Park Highways; and
Public Lands Highways, which includes the former
Forest Highways category.

Congress has designated 539 special demonstration projects; 22 of
which are in Minnesota.  These projects are categorized into the
following six broad groupings:

High Cost Bridges;
Congestion relief;
High Priority NHS Corridors;
Rural and Urban Access;
Priority Intermodal; and
Innovative Projects.

There are also several special "demonstration" projects that have
received funding from other federal highway authorization and
appropriations acts.

Other special categories of funding include National Recreational
Trails managed by the Department of Natural Resources, (DNR),
National High-Speed Ground Transportation, Safety Belts and
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Motorcycle Helmets, and Motor Carrier Safety.  Most of these
categories are managed by the FHWA Headquarters.

Federal Transit Assistance (Title 49)

A portion of the federal gas tax is placed in the Mass Transit
Account of the Federal Highway Trust Fund.  These funds, and
general fund appropriations, are reserved for transit purposes and
are managed by the FTA.  Transit funding authorized by ISTEA is
managed in several ways.  The largest amount is distributed to the
states by formula; other program funds are discretionary and some
are earmarked for specific projects.  FTA transit allocations may be
administered by the state or be granted directly to the transit agency.

In Minnesota, FTA transit allocations for rural and small urban
transit capital and operating assistance is managed by Mn/DOT’s
Office of Transit (OT).  These formula programs include the Elderly
and Persons with Disabilities Program (capital assistance) and the
Non-urbanized Area Formula Program (capital and operating
assistance).  Federal capital and operating assistance for urbanized
areas over 50,000 population (Urbanized Area Formula Program) is
provided directly to the urbanized area transit agency (Twin Cities
Metropolitan Council) by FTA.  In addition, FTA works directly
with the states and/or transit agencies in urbanized areas to allocate
discretionary capital funds under the Capital Program for major
capital needs such as fleet replacement and construction of transit
facilities.

Transit capital and operating projects that receive FTA funds must
appear in the STIP.  Transit capital assistance is an eligible use of
FHWA federal Surface Transportation Program (STP) funds. 
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TRANSPORTATION INVESTMENT PROCESS

The Transportation Investment Process (Figure 1) provides for an
interrelationship between elected officials and transportation
agencies.  The Transportation Investment Process relies on the
planning activities of the state, Mn/DOT, cities, counties, MPOs,
RDCs and other transportation partners. 

The key factors reflected in the process include flexibility,
transferability, predictability and cooperation.  The objective of the
process is to develop a new, integrated procedure for making federal
transportation investment decisions within Minnesota.  The process
allows for evolutionary change to meet the priority needs.  The basic
principles guiding the process are:

A statement of statewide goals, objectives, and
strategies;
Comprehensive planning with local, regional and
state involvement;
Planning for all modes of transportation integrated
into one process;
Multi-county geographic regions as the basis for
investment decisions;
An emphasis on the preservation and management of
existing systems;
Flexible regional funding targets;
Prioritized area wide transportation investments;
Fairness, equity and accessibility; and
Use of ISTEA management systems to assist in
planning and priority decisions.

The process chart (Figure 1) displays the partnerships and activities
necessary to produce a STIP.

Transportation Investment Goals, Objectives and Direction

The Transportation Investment Process is driven by a declaration of
statewide goals and objectives and those transportation
strategies/directions described in national and state legislation.  The
statewide investment goals are drawn from statewide planning and
policy studies and are to be used as an aid in determining priorities.  
Mn/DOT’s transportation investment priorities should be used by
the District/ATPs in developing their ATIPs. 
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Mn/DOT Transportation Investment Goals
Basic Mn/DOT principles for making transportation investment
priorities emphasize preservation and management of existing
systems over capital improvements with safety as a key criteria
involved in all.  The four specific priority goals are shown in the
following table.

PRIORITY GOAL INVESTMENT

1 Preservation 30% to 40%

2 Management and 5% to 15%
Operations

3 Replacement 25% to 35%

4 Expansion 15% to 25%

The definitions for the four investment goals are as follows:
Preservation is to maintain existing systems at a
minimum level that will provide for the safe
movement of people and freight.  Focus is on
activities that retain or restore the existing condition
without necessarily extending the service life or
adding capacity.  “Preservation” includes traditional
program categories of road repair, resurfacing,
reconditioning and bridge repair.  Transit projects
considered under “Preservation” include operating
assistance for existing transit service, bus
rehabilitation/refurbishing, bus replacement with
same size bus, bus replacement due to end of useful
life and facility repair (garage, terminals, shelters).

Management and Operation is to safely and
efficiently manage and operate existing systems,
effectively addressing critical safety and operations
programs through minor and moderate cost
improvements.  “Management and operation”
includes traditional program categories of
cooperative agreements, safety capacity, safety high
hazard, traffic management, and other miscellaneous
categories such as right-of-way, enhancements,
junkyard screening, planning, rest area/beautification,
and safety rail.  Transit activities include
administration, training, studies and planning
activities.
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Replacement is to enhance economic development
by replacing eligible system pieces or elements;
reduce barriers such as weight restrictions,
bottlenecks and system disruptions.  “Replacement”
includes traditional program categories of bridge
replacement and reconstruction.  Transit projects
under “Replacement” include bus replacement with
larger size bus.

Expansion is to attain a competitive advantage for
the state by reducing travel times and maintaining
mobility; alternatives that do not favor drive alone
person/vehicle should generally receive priority over
adding all purpose road lanes.  “Expansion” includes
the traditional program category of major
construction.  Transit “Expansion” projects include
operating assistance for new transit service, fleet
expansion and construction of new facilities.

Program categories are defined in Appendix G.

Additional planning and investment guidance is provided by 1) the
Statewide Transportation Plan; 2) Mn/DOT’s modal and highway
goals; 3) management systems; and 4) ISTEA focus areas.

Statewide Transportation Plan Direction
The Minnesota Statewide Transportation Plan was published in
January of 1995.  The plan provides citizens and transportation
providers throughout the state with a policy framework to help
guide Minnesota’s transportation future.  A Summary of the 1995
Plan including guidelines for implementing three Plan policies, was
published in January 1996.  The Statewide Transportation Plan is a
work in progress.  Mn/DOT is required by Minnesota Statute
§174.01 to update the plan every two years with the next update
scheduled for  January 1997.  The Transportation Districts and
Metro Division should integrate the Statewide Transportation Plan
guidelines and recommendations into their planning and
transportation investment activities.  Projects selected for the STIP
should be consistent with the policy statements and directions
established in the Statewide Transportation Plan. 

The three policies addressed in the January 1996 Plan Summary that
will affect transportation planning and decision-making are
highlighted below:



December, 1996  STIP Guidance

-11-

Preserve essential elements of the transportation
system.  This policy recommends that  performance
measures for state expended transportation funds
should be adopted.  It further recommended that
Mn/DOT’s Transportation Districts and Metro
Division should be responsible for integrating these
performance measures into their planning and
programming functions.  To this end, a Preservation
Measures Work Team is in the process of
establishing the performance measures to be used. 
Upon approval and adoption of the measures by
Mn/DOT, the Districts and the Metro Division with
support from the Central Office will integrate them
into the investment decision-making process.

Enhance access for economic development. This
policy provides guidelines under the two distinct
categories of enhancing economic activity and
responding to business development.  The
information provides guidelines for both planning and
investment decision-making activities.

Enhance safety and access in important interregional
travel corridors.  This policy recommends that
primary consideration for state transportation
investments should be given to interregional corridors
that connect and serve regional centers in Minnesota
and the upper Midwest.  A definition of a regional
center and an interregional corridor is provided with
the recommendation that Mn/DOT Districts and
Metro Division use the information in assessing inter-
and intra-regional mobility and access needs. 
Additional resource information will be available with
the 1997 Plan update.

Modal and Highway Goals
The Transportation Districts and the Metro Division should be
familiar with Mn/DOT modal and highway goals and incorporate
them into their planning and investment decision-making activities.
The following Mn/DOT modal and highway goals are drawn from
statewide planning and policy studies:

Bicycle.  The Mn/DOT bicycle transportation goals
are to develop and maintain roadways, bikeways and
support facilities that encourage safe, convenient and
pleasant bike travel.  An additional goal include
developing and coordinating safe, efficient and
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responsive bicycle transportation network to
accommodate the basic utilitarian and recreational
needs of the state’s citizens and its visitors.

Transit.  The Mn/DOT transit goals are to increase
the use and operation of existing transportation
facilities and provide new service so that a
coordinated public transit system is available to meet
the needs of transit dependent people and the general
public of Minnesota.

Rail.   Mn/DOT Rail goals are to provide for a safe,
economical, and energy efficient system, as well as,
to preserve opportunities that might exist for future
rail and transportation uses.  Additionally, the goals
emphasize the promotion and enhancement of safety
at all public railroad-highway grade crossings in the
state.

Ports and Waterways.  Port and Waterway goals are
to help ensure the continued effective development
and operation of the water transportation networks
that serve the state.

Aeronautics.  The aeronautics goals are to provide
airports to ninety percent of the population within 30
minutes driving time (60 minutes to scheduled air
service); and a paved and lighted 5000+ foot runway
with instrument approach to cities over 25,000
population.

Highways. Mn/DOT highway goals emphasize
preservation and efficient management and operation
of existing systems over major, new capital
expenditures.  In addition the goals stress
maintenance of the existing accessibility of the state
aided public highway systems and in maintaining the
state’s low accident rates. The goals also aim to
reduce transportation costs by reducing travel times
and reducing barriers of weight restrictions,
bottlenecks and system disruptions; to enhance the
environment and avoiding or mitigating
transportation impacts; and to eliminate weight
restrictions on Market Artery routes through
investments and minimizing spring weight restriction
on commercial access routes through risk taking.
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Lastly, the goals encourage consideration of  the
function of a roadway in guiding type and scope of
improvements considered and to give more
consideration of NHS routes for improvements and
non-NHS routes for preservation.

Management Systems
In response to ISTEA, Mn/DOT has put effort into the development
of management systems to support planning and investment
decision-making activities.  Some of the management systems have
been developed to the point where they are now available resources
for use by the Transportation Districts and Metro Division.
Available management systems include the Pavement Management
System (PMS), the Bridge Management System (BMS), the Safety
Management System, the TMA Congestion Management System
and the Public Transportation Facilities and Equipment Management
System (PTMS).  The remaining management systems are being
developed and Mn/DOT has established a Team to integrate the
management systems with planning.

ISTEA Focus Areas for Planning
The ISTEA focus areas should be considered in partner’s planning
and transportation investment efforts. These include:

International border crossings and access to ports,
intermodal transportation facilities and scenic areas,
monuments and historic sites, military installations,
and appropriate bicycle and pedestrian facilities;
Connectivity among metropolitan areas;
Efficient use of existing transportation facilities;
Social, economic, energy and environmental effects
of transportation priorities;
Transit services expansion, coordination and
enhancement;
Consistency of transportation priorities and land
use/economic development plans;
Identification of needs through use of the required
management systems;
Innovative financing; and
Non-metropolitan areas’ transportation needs.
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Target Regional Funding for Federal Highway Funds

Target regional federal funding is an estimate of the federal highway
funding available for the Area Transportation Improvement Program
(ATIP).  “Targets” provide a beginning point in establishing a
priority list of projects for the development of the regional ATIP and
the STIP. The actual funding available for a specific year will be
different than the estimated funding for the average year of the three
year STIP.  The average annual target will vary with the time-frame,
available federal aid highway funding and the priorities of the area
and the state.  Targets should be considered to assist with the
process to prioritize investments that emerge from a planning
process.  All projects (including timber bridges, forest highways,
intelligent transportation systems (ITS) and scenic byways) are
included in the “target”.  The only exceptions are federal
demonstration projects and IRR projects.

Target Formula
Fiscal years prior to 2000 in the STIP will use flexible target funding
based on an economic formula.  The formula will use contributions
to the highway trust fund and area income.  The contributions to the
trust fund is the basic factor used to determine the regional share or
target.  The regional contribution as a percent of the revenues paid
into the state and federal trust funds is the initial calculation.  The
regional income compared to the average statewide income is then
calculated.  The ratio of the average regional income compared to
the average statewide income is used to enter a lookup table to
determine an adjustment to the basic share for each region.  Each
District/ATP of the state has a target of no less than 90% of the
share of the contributions to the trust fund. 

The target formula for year 2000 and beyond is based on a 40/60
split between system size and system usage.  Factors measuring
system size and system usage are used as proxies for existing
deficiencies and reflect future usage rather than a backlog of existing
deficiencies.  System size factors are included in the formula to
reflect Mn/DOT’s commitment to preserve and maintain the
roadway system throughout the entire state.  The usage factors
capture the impact of vehicle use on the system and the contribution
made by users to the highway trust fund from the different regions of
the state.   

The Mn/DOT priority goals indicate that 30 to 40 percent of
Minnesota’s investment in the transportation system should be in
preservation activities.  The most direct measure of need is the size
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of the system to be preserved.  The size of the system is weighted at
40 percent of the formula.  The size factors include total statewide
bridge area, federal aid lane miles and public transportation/buses. 
The weight given to each of these factors roughly approximate the
balance among the dollars spent on bridges, roadways and transit
projects included in the STIP.

The usage measure, representing 60 percent of the formula, is split
equally between present usage and future usage.  The present usage
factors are total vehicle-miles of travel (VMT) and heavy
commercial vehicle-miles of travel (HCVMT).  HCVMT is included
in total VMT.  However, to give additional weight to heavy
commercial traffic due to road damage, HCVMT is also included in
the formula as a separate factor.  The two factors of VMT and
HCVMT are routinely collected by Mn/DOT.  

The target formula includes the state demographer’s forecast of
population for the year 2020 to represent future system usage.  A
better measure might be projected VMT, but a forecast of VMT is
not available by county (only current VMT is available by county). 
Analysis of the state demographer’s 1995 projected population and
1995 VMT as reported by Mn/DOT showed a 0.99 correlation
between population and VMT.  Therefore, Mn/DOT concluded that
population is a reasonable proxy for future usage of the system.

The target funding level is not the same as the list of projects
selected as the regional share of the draft STIP.  There is no
assurance that the list of projects selected will equal target levels.
See Appendix E for further discussion on the target formula.

Estimated Federal Aid Highway Funding
The flexible funding level is based on an estimate of the federal aid
highway funds available for projects for the three years of the STIP. 
The estimate of federal aid highway funds includes all sources of
federal funds except special demonstration project funding which is
earmarked by Congress.  Federal funds are classified as either
formula or allocated. Formula funds are distributed to the states by a
legislated formula.  Formula funds include several equity adjustment
categories.  Allocated funds are distributed to the states based on
administrative formulas, nationwide competition, eligibility criteria
and Congressional mandate or priority.  Funding estimates will be
provided to the District/ATPs annually in a memo from the Office of
Investment Management.  See Appendix F.

Reserves of Federal Aid Highway Funding
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Federal aid highway funds are reserved by Mn/DOT for
administration and an adjustment fund. The administrative reserve
includes state highway planning and research (SPR), metropolitan
planning (PL), Section 402 safety funds for education and
enforcement, and engineering and contingencies for construction
projects. 

 
State Planning and Research (SPR) funds are used by Mn/DOT for
planning activities including statewide studies, the development of
management systems and for research.  PL funds are distributed to
the MPOs to support activities undertaken within the metropolitan
area by the MPOs.  The FHWA Highway Safety Program,
sometimes called the 402 Program, is for guidelines and programs
relating to highway, driver and vehicle safety. Funds for the 402
Program are managed by the Department of Public Safety.  The
major portion of the administrative reserve is available for
construction engineering and contingencies.  The administrative
reserve will continue to be reviewed.  A federal adjustment fund is
reserved for projects that are statewide in nature or to balance the
program across the state.

Special Demonstration Project Funding
Mn/DOT continues to resist the setting aside of federal aid highway
funding for special demonstration projects.  Mn/DOT will neither
solicit projects nor support the actions of others in this regard. 
Mn/DOT recognizes the practice of Congressional project selection
may continue.  If special projects are identified within Minnesota,
Mn/DOT will attempt to accommodate these projects by working
through the Area Transportation Partnership (ATP) process to
schedule the project within a reasonable time-frame that does not
unduly distort existing project schedules.  The special demonstration
project funding is outside of the target funding level.  However, the
special demonstration projects divert matching funds from other
priorities.  Therefore, Mn/DOT will reserve state funds to be used
for statewide and regional transportation adjustments.

Allocated Federal Aid Highway Funding
Allocated funds include many varied categories of federal aid. 
Allocations of categorical funding generally consist of several small
projects, are distributed across several areas of the state, and may
not be identified within the time-frame for STIP development. 
These allocated funds are included within the flexible estimates. 
Allocations of individual categories of funding that add up to less
than $1 million may routinely be added to a ATIP.  Some of these
categories are Indian Reservation Roads, the Forest Highways
portion of Public Lands, Scenic Byways and Timber Bridges.
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Categorical Funding
Formula funds are distributed to the states within various categories.
Each category of federal aid highway funding has an authorized level
of funding established by ISTEA.  The annual categorical funding is
generally available for four years.  After that time the funding for
individual categories lapses and is not available within the state. 
Special attention to this lapse potential is advisable. The Office of
Investment Management (OIM) will provide status reports of
categorical trends to the Transportation Program Investment
Committee (TPIC).

Mn/DOT has chosen not to identify subtargets for either specific
categories or for specific levels of government.  The lack of planning
input into categorical issues and the historic balances in some
categories of funding are some of the reasons for discouraging
subtargets.  The statewide plan and the management systems are
available to assist in prioritizing projects.  The use of subtargets may
be desired by the ATPs for the development of the ATIPs.  The use
of subtargets should occur only as a result of the planning process
and not as a consideration of previous or historic funding.

Advance Construction
Advance construction will continue to be used as a short term
(normally three to six months) technique for managing federal
funding availability allowing projects to get started prior to actual
availability of the obligation authority.  This technique typically
occurs during the last few months of the federal fiscal year when the
remaining obligation authority or apportionment is low.  Numerous
constraints must be met before construction can be advanced.  All
normal authorization procedures should be followed and projects
must be authorized by the FHWA prior to advertisement.  The state
has to be able to identify how all remaining obligation authority will
be used for the current year.

A project that uses the advanced construction technique must show
up in the STIP in the year in which the project was originally
scheduled.  A detailed procedure for advanced construction for local
projects is being developed and will be provided to the partners
upon completion.

This technique should not be confused with 1991 state legislation
which permits local road authorities to advance the entire cost of a
trunk highway project subject to repayment at the original date in
the STIP.  These local advances are limited by Mn/DOT’s Debt
Management Schedule or a $10 million maximum per year.  These
projects must be included in the three year STIP before they can be
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advanced.  They also must be included in the STIP updates in the
year of payback.
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DISTRICT/AREA TRANSPORTATION PARTNERSHIPS
The public response to ISTEA in Minnesota, was a request for a
substate geographic focus on transportation decisions.  The
Transportation Investment Process uses District/Area
Transportation Partnerships (ATP) as the geographic basis for
integrating the priorities within the regions of the state.  Whereas,
the federal aid highway funding is included within the District/ATP
Area Transportation Partnership decision-making process, the
federal transit funding is not.  Information should be shared on as
many programs and funding sources as possible in order to assure
good transportation decisions.  This includes state and local funded
projects along with federal transit projects.

ATP Boundaries

The ATP boundaries generally follow the Mn/DOT District State
Aid boundaries.  The use of District State Aid boundaries help the
Districts and the Metro Division in their coordination and staffing
role to the ATPs.  Nine of the 10 counties who experienced a
District/RDC boundary overlap, chose to remain affiliated with their
respective Mn/DOT District.  Aitkin County, however, chose to
remain with their respective RDC and is now affiliated with the
District 1/ATP rather than the District 3/ATP.  See Figure 2, ATP
Boundaries.

ATP Membership

The Executive Directors, the Policy Committee Chairs or the
Technical Committee Chairs of partnership MPOs and RDCs, and
the District Transportation Engineer should either comprise the
minimal membership of the District/ATP or select the District/ATP
membership.  They should also establish basic rules regarding the
tenure, replacement, etc., of District/ATP membership. 
District/ATP members should be familiar with planning processes,
and have broad, multi-modal and multi-jurisdictional perspectives
and sensitivities.  Each District, RDC and MPO shall be a member of
an District/ATP.  A transit representative should also be a member
of the District/ATP.

Partnership planning is the keystone that will make the integration of
priority lists easier for the District/ATPs.  Special interests, citizens,
non-traditional partners and professionals must be appropriately
involved in the planning processes that are the foundation of project
selection and priority setting.  Priority setting, involving trade-offs
among various needs, can best be
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Area Transportation Partnerships
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accomplished by a group that respects the planning process, and
where each member has a broad perspective.

Roles of Partners

District/Area Transportation Partnership (ATP)
The primary role of an District/ATP is to bring together the
transportation improvement recommendations of the RDCs, MPOs,
Mn/DOT and other partners into an integrated list of transportation
investments, the Area Transportation Improvement Program
(ATIP). They should also ensure implementation of that program
through program management.  Each District/ATP will receive a
prioritized list of transportation projects from the MPO, RDC(s) and
Mn/DOT District.  The District/ATPs are responsible for integrating
these priority lists into an ATIP.  The priority lists into an ATIP. 
The District/ATPs should respect the order of projects on MPO,
RDC and District lists in the integration process.  District/ATPs are
also expected to review and comment on the draft STIP.  Additional
roles that may be considered by the District/ATPs include
establishing criteria for project selection, participating with the
District in the development of policies and procedures for managing
the program and developing/reviewing priority lists of projects for
programs that are not included in the target.  

The District/ATPs are expected to document their ATIP
development process on an annual basis in a report to OIM.  The
report should follow the format provided in Appendix D.  The report
should be forwarded to OIM during the comment period on the draft
STIP.

Metropolitan Planning Organization (MPO)
The MPOs are to be a full member of the appropriate District/ATP. 
MPO transportation planning processes are well established and
should be useful to the District/ATP.  MPO candidate projects and
priorities developed through their TIP process are input into the
District/ATP priority decision making process of developing an
ATIP.  The final MPO TIP must reflect the final STIP.  The MPO
should also include, for informational purposes, all Mn/DOT state
funded transportation projects.  It is the responsibility of the MPO to
provide the Mn/DOT Districts with project updates on all FTA
Urbanized Area Formula Program funded projects.  This will ensure
that the project tracking system (ARTEMIS) is kept current.  Figure
3 shows the location of Minnesota MPOs.
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Transportation Management Area (TMA)
MPOs over 200,000 population are TMAs.  The Twin Cities
Metropolitan Area is the only TMA in Minnesota.  TMAs are unique
in that ISTEA gives them significantly more authority and
responsibility than other MPOs.  The TMAs control a significant
portion of ISTEA funding, especially the urban guarantee portion of
the Surface Transportation Program (STP).  The TMA must provide
the Metro Division with a list of their projects.  It is also the
responsibility of the TMA to provide the Mn/DOT Metro Division
with project updates on all FTA Urbanized Area Formula Program
funded projects.  This will ensure that the project tracking system
(ARTEMIS) is kept current.

Regional Development Commission (RDC)
RDCs are in the best position to reflect regional needs and priorities. 
They are encouraged to enhance their transportation (and, in some
cases, comprehensive) planning so that it can be more useful in
determining transportation priorities.  RDCs will be members of
appropriate District/ATPs.  RDCs should act as a regional
clearinghouse for developing regional transportation priorities
reflecting the needs of counties, non-traditional partners, cities,
transit providers, etc.  If an RDC feels that it is unable to adequately
address this function at this time or is inactive, the Districts will be
responsible for this function.  Figure 3  shows Minnesota RDCs and
their boundaries.

Local Governments
Counties and cities are responsible for their own planning and are
involved in the planning activities of RDCs, MPOs and Mn/DOT
Districts.  Counties and cities develop and submit candidate projects
and priorities to the appropriate partner (RDC, MPO, District) as
input for developing the "regional/metro" priority lists.  Counties
and cities should have valid long-range plans and fiscally responsible
capital improvement programs.  Information on proposed state and
locally funded local projects should be available to the District/ATPs
as necessary to assist with integration of projects. 

Mn/DOT District Offices and Metro Division

The Districts and Metro Division will ensure that a process exists to
solicit projects/develop priorities from all sources (excluding those
solicited by the RDC or MPO).  In developing priority lists for the
District/ATP, the District should be knowledgeable of all Mn/DOT
programs (modal, special, district) and the programs of other
partners (DNR, Historical Societies) to be able to successfully
coordinate and integrate their respective projects into a priority list. 



STIP Guidance December, 1996

-24-

Mn/DOT will be a member of the District/ATP and the Districts and
Metro Division will act as staff to the District/ATPs for preparing
lists, data, and schedules and will ensure communication with
Mn/DOT Central Office and among the partners.  The Districts and
Metro Division will ensure that all projects are solicited and
prioritized and that a ATIP is developed.  The Districts and Metro
Division are encouraged to improve their transportation planning so
that it can be more useful in determining transportation priorities. 
The Districts and Metro Division will be responsible for
management of the regional portion of the STIP in accordance with
policies and procedures developed through the District/ATP or
Metro Division.

Mn/DOT Central Office
Those offices within Mn/DOT that have had responsibilities for
programs, such as Transit, Rail, Environmental Services, Traffic,
etc., need to provide information to the Districts and Metro Division
during the project solicitation process time-frame in order for the
Districts and Metro Division to reflect these projects and priorities in
the District priority list.  The District (and partnership agencies)
need to be informed of the purpose and value of these programs. 
These Mn/DOT offices should also be proactive in District, RDC
and MPO transportation planning processes in order for the regions
to be knowledgeable and thus able to reflect all transportation needs
in the broadest terms of ISTEA intent.

The Office of Investment Management (OIM)  is responsible for
developing and assigning target funding values to assist in the
District/ATP process of developing an ATIP, and developing,
monitoring, managing and evaluating the regional portion of the
STIP.  OIM is also responsible for the STIP amendment process,
and ISTEA implementation.

A committee within Mn/DOT’s Central Office that plays an active
role in how ISTEA is implemented in Minnesota is the ISTEA Work
Group.  The ISTEA Work Group provides recommendations and
input to OIM on issues relating to federal initiatives, ISTEA
activities, and Minnesota’s transportation investment process.  The
Work Group has an open membership and has had representation
from the Division of State Aid, the Metro Division and the Offices
of Investment Management, Transit, Rail, Environmental Services,
Bridge and Traffic Engineering.  Meetings are held  on a bi-weekly
basis with attendance dependent on agenda topics.  District
representation is encouraged, as is representation from other
partners.  A Statewide District/ATP Meeting is hosted annually by
OIM and provides the opportunity for the ISTEA Work Group



December, 1996  STIP Guidance

-25-

members and District/ATP representatives to share experiences and
address issues and concerns.

Solicitation of Projects

Development of MPO, RDC and District priority lists and ultimately
the ATIP, depends upon the project solicitation process. 
Solicitation of projects will be done by Districts, MPOs and RDCs. 
The Districts are responsible for initiating the process and ensuring
its completion.  The Districts (or RDCs) solicit rural and small urban
area projects ensuring that all partners, including non-traditional
partners, are involved.  Each program/use of funds should be
considered in project solicitation.

Programs recommending specific candidate projects should provide
this information along with project justification to the appropriate
partner early in the STIP process. Partners will evaluate and
integrate all special program candidate projects into their own
transportation priority lists.  The priority order of projects on
program lists should be respected.

Federal formula funds should generally not be used for right-of-way 
(with exception of enhancement provision for the acquisition of
easements and scenic or historic sites),  Preliminary Engineering,
Construction Engineering and Contingencies.  Although eligible for
reimbursement for federal formula funds, these are not considered by
Mn/DOT to be economical uses of such funds.  Planning activities
are eligible for federal formula funds.  Planning includes those
activities that take place before the selection of a preferred
alternative.  The use of federal formula funds for any non-
construction purposes shall be identified as an individual item in the
appropriate year of the ATIP, or they are not eligible for
authorization.

ATIP Development

The District/ATP integrates the prioritized project lists submitted by
the partners.  The planning process of the partners should provide
direction to the District/ATPs in integrating priorities, as should the
Statewide Investment Goals.  While area funding targets include
primarily federal aid highway funding, the District/ATPs must
include in their ATIPs all projects from the following sources of
funding: 1) federal aid highway; 2) state trunk highway; 3) FTA
(both transit capital and operating); and 4) project match from other
entities.  For informational purposes, ATIPs should include all
“regionally significant” projects, federally funded or not. A
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“regionally significant” project is a project that is on a facility which
serves regional transportation needs (such as access to and from the
area outside of the region, major activity centers in the region, major
planned developments such as new retail malls, sports complexes,
etc., or transportation terminals) and would normally be included in
the modeling of a metropolitan area’s transportation network.

The ATIP prepared by the District/ATPs and submitted to OIM
should be in the form of one integrated list organized by year of all
federal and state projects OR two lists, one state and the other
federal.  The Districts and Metro Division have been notified of the
information needed for each project listed in the ATIP.  The District
office will submit the ATIP with all required information in the
Paradox database format.  See Appendix H for the Paradox data
format for ATIP submittal.

The state fiscal year is used for the STIP.  State and federal fiscal
year funding is managed largely on the basis of the state fiscal year
which begins July 1, as opposed to the federal fiscal year which
begins October 1.  Managing the expenditure of federal aid usually
occurs within a time-frame that closely matches the state fiscal year. 
Federal aid is generally utilized between October and June because
this allows the scheduling of contract lettings in the winter and
spring for the summer construction season.  The objective is to use
federal funds in the year they are provided and to be eligible for
redistribution of federal spending authority, not used by other states,
in August.  Expenditures during July through September generally
include only small state funded projects which may be completed
during the same construction season.  The state fiscal year includes
only the approved expenditures between July 1st of one year and
June 30th of the following year.  Mn/DOT contracts that are "let" in
June and "encumbered" in July are charged to the year in which they
are "encumbered".  Federal funds may possibly be spent after June of
the state fiscal year (July - September) if recommended by the
District/ATP and approved by Mn/DOT.

The following additional guidelines are provided for ATIP
development:

1. Significant transportation projects, that require
environmental documentation in the form of an
Environmental Impact Statement or an
Environmental Assessment, should have the
appropriate draft document completed, or be
identified as part of a comprehensive transportation
plan, prior to inclusion of the project in the STIP. 
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Some significant transportation projects will also
require preparation of a Major Investment Study
(MIS).  The MIS shall be completed, or MIS
requirements met, prior  to inclusion of the  project in
the STIP.  The  MIS should  provide input into the
preparation of environmental documents, or may be
prepared concurrently with the draft environmental
document.  Mn/DOT has prepared a draft Guide for
Major Investment Studies.

The intent is to provide for meaningful evaluation of
alternatives, provide public involvement in selection
of the preferred alternative, and avoid commitments
to significant transportation improvements before
they are fully evaluated.  Additionally, the period of
time required to prepare these documents and
complete the project development process for
projects of this type  is typically longer than the time
frame provided by the STIP.

Projects that are not anticipated to have any
significant impacts are typically documented and
classified as Categorical Exclusions.  These projects
can usually have environmental documentation
prepared, and have project development completed,
following inclusion of the project in the STIP.

2. Overmatching is the practice of using more than the
required 20 percent of non-federal funds as the match
on a federally funded project.  State match on
federally funded trunk highway projects will be
limited to the 20 percent match.  A 20 percent match
is generally desirable on non-trunk highway projects,
however, flexibility may be used in matching federal
funds if they are needed to facilitate the project.  In
general, consistency in the percent of match should
be practiced within each District/ATP. Projects
should be selected based on project merit and not on
the size of the match.  An exception to this would be
where individual District/ATP selection criteria
assign extra points to a project with a higher match.

3. The ATIPs must be fiscally constrained and must not
include any contingency projects for the first two
years.  The first year of the ATIP should include all
of the specific projects expected to be
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identified/selected through the project selection
process.  Minor projects not considered to be of an
appropriate scale for individual identification in the
second or third year may be grouped by function,
work type and/or geographic area.  Grouped projects
should not exceed $1 million and/or 10% (whichever
is greater) of the annual program.  Grouped projects,
that are not specifically identified, cannot be
automatically advanced through the process. 
Advancing grouped projects will require a STIP
amendment.  If any portion of the grouped projects is
within a metropolitan area, that portion must also be
included in the MPO TIP.

4. The District/ATPs are responsible for integrating the
priorities of all other Highway and Transit Capital
activities using federal aid under Title 1 of ISTEA
and/or Title 23 USC.  The Surface Transportation
Program (STP) includes specific funding for
Transportation Enhancement Activities (TEA) and
Safety Construction projects.

Enhancement projects may be identified as a line item
in a transportation project, a combined project
administered with another transportation project or a
stand-alone project.  Individual enhancement projects
must be identified in the first year of the STIP,
however, funds may be set aside for enhancement
projects in the second and third years of the STIP. 
Questions regarding enhancements should be directed
to the appropriate Mn/DOT District Office.  See
Appendix B for more specific information on
Enhancement projects and funding.

The STP funding for Safety Construction activities
includes Hazard Elimination Safety (HES) and Rail-
Highway Safety.  These categories have traditionally
been monitored by the Office of Traffic Engineering
and the Office of Freight, Railroads and Waterways,
respectively.  These functional areas still retain a role
in the identification of projects, the review of project
funding eligibility, and project selection.  Close
coordination with these offices is essential.  See
Appendix B for more information on the HES and
Rail-Highway Safety programs.
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Limited transit capital assistance funds are provided
through FTA.  Transit capital assistance is also
eligible use of flexible federal STP funds and;
therefore, is part of the District/ATP process.  The
blending of FTA and STP funds on one project,
however, is strongly discouraged by the FTA. 
Transit capital and operating projects that receive
FTA funds must appear in the STIP.   Project
selection for the Elderly and Persons with Disabilities
Program and the Nonurbanized Area Formula
Program is made by the Mn/DOT Office of Transit
and information is provided to the MPOs and
Districts for inclusion in the TIPs/ATIP.  MPOs with
Urbanized Area Formula Program projects in their
TIPs should also provide project information to the
District/ATPs for inclusion in the ATIPs. 
Discretionary Capital Program projects are not to be
included in the TIP/ATIP/STIP unless funds are
available or committed for those projects.  Both the
Office of Transit and MPOs should provide the
Districts with project status updates so the project
tracking system (ARTEMIS) can be kept current.
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DRAFT STIP DEVELOPMENT - PROJECT SELECTION

The draft ATIPs will be combined into a list of STIP candidates and
cross tabulated to determine the funding uses.  The project lists will
be analyzed with respect to the state goals, the regional priorities,
the targets, the balance between modes, the various federal
categories and the historic funding.  Other parameters may also be
utilized.  For example, the list of projects included in the ATIPs can
be divided up into four groups based on an equal number of projects
and/or project costs.  The analysis of the candidate STIP would be
summarized along these quartiles to determine the various mixes and
the consistency with the same factors.

Mn/DOT OIM will automatically roll any projects of a given fiscal
year that do not make the cut for funding in that fiscal year to the
top of the list of projects for the following fiscal year unless
otherwise directed by the District/ATP.

State Goals

The investment priorities have been identified as system
1) preservation; 2) management and operational improvement;
3) replacement; and 4) expansion.  Safety is a key criteria involved in
all investment priorities.  These priorities will be the most important
factor in developing the draft STIP.  The ATIPs will be analyzed to
determine the fit with the priorities.  Analysis of the four investment
priorities will be used to determine the initial impact of various
funding levels for each area.  The priorities will be an integral factor
in determining where to "draw the line" within each ATIP.  The
other goals and objectives will also be considerations and constraints
in developing a draft STIP.

Regional Priorities

The prioritized list of federal aid highway projects will be evaluated
for regional priorities.  The priorities in the ATIP will be honored. 
However, the targets are flexible and are not allocations or
guarantees.  Each ATIP will be subjected to a consistency analysis
with the other ATIPs.  The fit with the priorities will be important in
determining the portion of the ATIP that is funded within the STIP.
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Program Balance

Program balance means that all eligible activities are considered for
funding in the ATIPs.  That does not mean that each ATIP must
include all eligible activities or that all eligible activities should be
funded.  However, the current intent is to utilize 50 to 90 percent of
the available funding within each category of federal funding, subject
to the availability of obligation authority on a statewide basis.  Some
categories of federal highway aid may utilize 100 percent of the
available funding.  Transit capital assistance, car pool facilities,
bicycle and pedestrian facilities, traffic monitoring and management
and transportation control measures are some of the factors that will
be considered in determining the Draft STIP.  It will be critical to
assure that the STIP accounts for the funding for all projects that
utilize FHWA and FTA assistance.  In addition, regionally significant
projects must be included in the STIP.  The District/ATP may
suggest the possible category of federal funds for the projects in the
ATIP.  OIM will determine the proposed category of funding.  The
actual category of funding will be determined at the time the project
is authorized and will be subject to possible change during the
management of the program.  

Equity Analysis

Equity has not and will not be defined for developing shares of the
draft STIP.  The analysis of the draft STIP will present information
to the interested parties.  The determination of equity will be based
on the perception of the project proponents.  Several factors such as
state-local, highway-transit, freight-passenger, geographic, etc., will
be considered in the development of a draft STIP.  There are no
guaranteed ranges for project selection around the target funding
levels.  The targets are considered to be flexible.  It is anticipated the
draft STIP will be close to many of the regional targets.  However, it
is probable that there will be significant variations between the
targets and the project priorities selected for the draft STIP in
individual years and individual areas of the state.

Draft STIP Review

The Draft STIP will be circulated back to the District/ATP, as
shown in the transportation investment process, for review and
comment.  The District/ATP and the respective participants may
review and comment.  Any requests for additions or funding changes
must be accompanied by offsetting funding recommendations.  It is
possible to consider modest realignment of the regional priorities in
the Draft STIP.  However, significant realignment will require
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reanalysis and reconsideration of the portion of the ATIP that is to
be included in the Draft STIP.

Projects that are not included in the Draft STIP should be
reevaluated.  The scope of the projects should be reconsidered, not
merely placed in a future year.  A responsible investment strategy for
the post-STIP period should be developed by the Districts and the
Metro Division to ensure some predictability for project delivery. 
Each Mn/DOT District and Metro Division will develop a Project
Work Plan and Project Studies Plan for district/division initiated
projects for the seven years beyond the STIP. These plans will
enable functional groups involved in early project development
activities to plan their workloads.  The plans also encourage an
assessment of the financial feasibility of the projects.  The projects
included in these plans should be regularly reviewed for consistency
with the long range system plan for the district.  The District/ATP
should also be made aware of these project planning and
development activities.  See Appendix C for specific information on
Project Work Plans and Project Studies Plans. 
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STIP MANAGEMENT

ISTEA requires a project selection process which "selects" the
projects for implementation from the STIP.  Thus, the first year of
the STIP is deemed to be selected for implementation.  Mn/DOT’s
OIM is responsible for managing the statewide project selection
process.  OIM is responsible for the statewide coordination with the
STIP and an expedited selection process included within the second
or third years of the STIP.

Mn/DOT Transportation District Offices and Metro Division are
responsible for management of the regional portion of the STIP. 
The District/ATP may establish criteria and procedures for managing
the ATIP.  These criteria and procedures should be documented on
the District/ATP Documentation Form (Appendix D).  The District
Offices will manage the requests for changes in the list of projects
selected for implementation and are responsible for obtaining
District/ATP direction and concurrence in any changes as necessary. 

The District/ATP procedures should allow for any federal project
included in the STIP to be advanced or delayed without a STIP
amendment if the financial balance is maintained within each fiscal
year.  Unless otherwise directed by the District/ATP, all projects will
be authorized and funded by OIM at the percent match identified in
the STIP.  This will include changes in actual cost at letting,
overruns, and supplemental agreements.  These changes in cost will
be utilized by the Districts and Metro Division in managing the
regional ATIP.  The District/ATP may establish criteria where
funding procedures other than the percentage identified in the STIP
should be implemented by the District and OIM.  These criteria
should identify what the District/ATP feels are significant changes in
scope or cost or which may warrant further consideration by the
District/ATP, and procedures to address these significant project
changes.

Reauthorization

The Reauthorization process applies to federally funded projects
included within the STIP.  The process is especially applicable to the
projects selected for the first year of the STIP.  STIP priorities must
be followed by all partners.  New projects using federal funds cannot
be added to the STIP without going through a formal STIP
amendment process.  Each District has the responsibility to manage
the ATIP in the context of its final list of projects in the STIP.  Any
change resulting from scope creep, faulty original estimates,
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unanticipated environmental/historical considerations, supplemental
agreements and cost overruns, changes in revenue, or project
slippage must be managed within the regional ATIP.  Some of the
ways of dealing with these factors include, but are not limited to,
capping federal funds, down scoping, overmatching, advancing and
deferring projects.

Project managers are responsible for informing Districts and Metro
Division of any changes in scope, cost, or timing.  The Districts and
Metro Division, in accordance with  District/ATP policies or
direction, are responsible for approving most changes in costs and
schedules.  These changes must then be promptly communicated to
OIM for entry into the project scheduling system (ARTEMIS).  The
Mn/DOT Districts and Metro Division will be responsible for
informing partners of these changes and for keeping project
information up to date.  The Mn/DOT Districts and Metro Division
must adjust current or subsequent years of the STIP to reflect any
approved adjustments to the ATIP.  MPOs must amend their TIP, as
necessary.

OIM is responsible for monitoring current STIP spending schedules
using ARTEMIS and other tools to ensure statewide spending is
within authorized limits and available program revenue.  OIM will
also assign federal appropriation codes to projects and monitor
availability of project funds as well as annually report any changes
from approved  STIP spending.   If necessary,  OIM will transfer
funds among federal appropriation codes to accomplish the
approved list of projects within the STIP and make applications for
federal discretionary funds.  OIM also has the responsibility of
advising the Districts and Metro Division of existing or likely
financial problems.

Federal formula funding is not allocated to specific projects or areas
of the state. The Districts and Metro Division must receive the
concurrence of OIM if the project selection process is to be used to
select a project in the second or third year of the STIP for inclusion
in the first year of the STIP.  The commitment to the STIP is a
commitment to the list of projects included in the STIP.  A
secondary commitment is to the overall cost of the complete list of
projects.  Of lesser reliability is the mix of federal, state and local
funding for the specific projects in the STIP.  It is Mn/DOT’s intent
to maximize the flexibility available under ISTEA in order to deliver
a program of projects.
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STIP Amendment Process

Once the STIP is approved by the state, FHWA and FTA, and
concurred to by the U.S. Environmental Protection Agency (EPA)
there may be a need to amend the STIP to reflect changes.  Changes
which could trigger the need for a STIP amendment would include
adding a new project to the first year of the STIP or, significantly
changing the scope or cost of a project in the first year.  New
projects or significant changes in the second or third year of the
STIP would typically wait for the next  STIP update rather than
process an amendment.  An attempt should be made to keep STIP
amendments to a minimum.

STIP amendments are initiated by the partners in consultation with
the District/ATP.  Amendments to the ATIP, as well as, MPO TIP
amendments should be considered by the District/ATP, submitted to
the appropriate District or Metro Division, for concurrence, and
forwarded to OIM.  OIM will then approve the MPO TIP
amendment or STIP amendment and request FHWA/FTA approval
of the STIP amendment.  The amendment of a MPO TIP for an area
designated as a non-attainment or maintenance area requires air
quality conformity determination, unless the amendment includes
only "neutral" projects for air quality purposes.  Approval of a STIP
amendment at the state and federal level is dependent upon
appropriate public involvement and continued financial constraint of
the STIP.  OIM will be responsible for processing and coordinating
STIP amendments, and notifying the Districts and Metro Division of
the status of STIP amendments. The Districts and Metro Division
are responsible for notifying the appropriate partners.

STIP Analysis and Feedback

Each year the STIP will be analyzed by Mn/DOT OIM and
recommended actions will be given to each District/ATP in a
separate report.  The analysis will focus on how the STIP addressed
Statewide Goals and Objective.  It will also look at the different
funding categories and their funding status.  The analysis should
alert District/ATPs to which funds are in danger of lapsing (more
required to be spent in future ATIPs), and what needs to be done to
keep the ATIP in balance so that the last year(s) of the ISTEA are
not overly constrained by the need to meet required minimum
spending levels.
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SCHEDULE FOR THE STIP

A need to accelerate the annual schedule of developing the STIP
exists.  The STIP must be reviewed and approved by the appropriate
federal agencies prior to the September 30th end of the federal fiscal
year.  Longer term, the federal approval should occur by June 1st to
be on time for the transportation investment process.  Ultimately, it
may be desirable to develop a four year or longer STIP on a two
year interval.

The annual STIP schedule is as follows:
AGENT ACTIVITY TIME-LINE

Dist/ATP/MPO Project Solicitation November - January 

Dist/ATP/MPO Evaluation Due February 28

Dist/ATP/MPO Public Comment Period March

Dist/ATP/MPO ATIP Due in Central Office April 15

OIM Draft STIP Developed May 1

Dist/ATP/MPO Review Draft STIP May - June

Dist/ATP/MPO Public Review May - June

MPO Develop TIP May - June

MPO Public Review May - June

Dist/ATP/MPO Comments & July 1
Documentation Due

OIM Final Draft STIP July 15
Developed

Dist/ATP/MPO Review Final Draft July 30
TIP/STIP Due

Mn/DOT Review & Approval of July 30
STIP

Mn/DOT Submittal to Federal August 1
Agencies

US DOT Review & Approve STIP August - September

US DOT Approved STIP September 30
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Mn/DOT Transportation District Offices

LIST OF MN/DOT TRANSPORTATION DISTRICT OFFICES

District Address Phone Fax

1 1123 Mesaba Avenue 
Duluth, MN 55811 218/723-4870 218/723-4774

2 401 Paul Bunyan Drive SE
Box 490 218/755-3800 218/755-2028
Bemidji, MN  56601

3 1991 Industrial Park Road 
Baxter, MN 56401 218/828-2460 218/828-2210

4 1000 Highway 10 West
PO Box 666 218/847-1500 218/847-1583
Detroit Lakes, MN 56502

6 2900 48th Street NW
Box 6177 507/285-7350 507/285-7355
Rochester, MN 55903-6177

7 501 S. Victory Drive
PO Box 4039 507/389-6351 507/389-6281
Mankato, MN 56002

8 2505 Transportation Road
PO Box 768 320/231-5195 320/231-5168
Willmar, MN 56201

Metro Water’s Edge Building
1500 W. Co. Rd. B2 612/582-1000 612/582-1131
Roseville, MN 55113
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Minnesota Railroad-Highway Grade Crossing
Improvement Safety Program

The purpose of the Minnesota Railroad Grade Crossing Safety Improvement
Program is to promote and enhance safety at all public railroad-highway grade
crossings in the state.

During the past twenty years, the Minnesota Department of Transportation
(Mn/DOT), in conjunction with the state’s counties, cities, and railroads, have
installed active warning devices at over 1,000 railroad-highway grade crossings and
installed over 250 grade crossing surfaces in the state.  These projects have been
funded under the Minnesota Railroad Grade Crossing Safety Improvement Program
using federal funds with matching state, local and railroad funds.

The following types of projects are eligible for funding under this program:

1. Various types of signals and signal upgrades
2. Signs and pavement markings
3. Highway over Rail Grade separations
4. Lighting
5. Crossing surfaces
6. Crossing closures and roadway relocations
7. Improved sight conditions
8. Improved crossing alignments and/or grades

Since the 1987 Surface Transportation and Uniform Relocation Assistance Act,
Minnesota received approximately $4 million per year, subject to obligation limits,
for grade crossing safety enhancements.  Under ISTEA, approximately $4 million
per year continues to be targeted for grade crossing safety.  However, there is
greater flexibility under ISTEA to increase or decrease this amount, depending on
the needs of other transportation programs, including other safety areas.
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Hazard Elimination Safety (HES) Program

Hazard Elimination Safety (HES) is a federally funded safety program with a
current budget of about $3.5 million per year.  The object of this program is to
identify, implement and evaluate cost-effective construction safety projects. 

Based on the requirements of the Intermodal Surface Transportation Efficiency Act
(ISTEA) of 1991, the HES fund is made available to all local agencies within
Minnesota and can be applied to all public roadways except possibly interstate
highways.  To participate in the HES program, all interested local agencies within
the designated Minnesota regions must complete the necessary studies,
computations and forms according to the established eligibility criteria set by
Mn/DOT’s Office of Traffic Engineering.  Completed forms for HES projects must
be returned to the appropriate Mn/DOT District Office to be submitted along with
Mn/DOT’s HES projects to the Mn/DOT Office of Traffic Engineering for
verification, so that projects qualify based on established criteria.  The list of
qualified HES projects will be returned to the Mn/DOT District Office within that
region to be included in the overall regional list of projects to be submitted to Area
Transportation Partnership (District/ATP) for integration in the STIP.

Lists of nominated HES projects from all partners along with all the appropriate
information should be forwarded to the Office of Traffic Engineering prior to the
set scheduled date for integration of area lists by District/ATPs.  Please leave ample
time (minimum of three weeks) for the qualification process.
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Minnesota Department of Transportation

Memo
Office of Traffic Engineering Office Tel: 612-582-1060
Mail Stop 725, Suite 250 Fax: 612-582-1033
1500 W. County Road B2
Roseville, MN  55113

August 12, 1996

To: Addressees 

From: Darab Bouzarjomehri
State Traffic Safety Engineer

Subject: Revised Accident Costs for Highway Safety Improvement Program 

Accident costs for use in benefit/cost computations are reviewed periodically for updates based on
the average cost of accidents obtained from the four largest insurance carriers in Minnesota.  This
information, gathered by the Metropolitan Division's Office of Traffic Engineering, was used in
conjunction with facts taken from the Department of Public Safety's Minnesota Motor Vehicle
Crash Facts publication for 1995.  

The following revised accident costs should be used in the process of selecting and implementing
safety improvement projects immediately:

Accident Type    Present Accident Costs     Revised Accident Costs

Property Damage $   2,000.00 $   2,700.00 

Personal Injury $  26,500.00 $  30,500.00

Fatal  $ 500,000.00 $ 500,000.00

These accident costs were approved by the FHWA on August 6, 1996 with the understanding that
the revised accident figures will apply to new projects that will be initially prioritized beginning in
calendar year 1997, and that it will not be applied retroactively to projects already included in a
priority listing.

The attached revised chart for benefit-cost calculations has the new costs, and should be used
beginning calendar year 1997.  Please replaced this sheet in HES, road design, standards or
pre-design manuals with the new revised attached sheet. 

If you have any questions regarding this revision, please contact me. 

Addressees: District Traffic Engineers
Glenn Korfhage - Standards, M.S. 696
Abby Mckenzie - Investment Mgmt, M.S. 440
Richard Dalton - Pre-Design, M.S. 676
Shawn Chambers - Investment Mgmt, M.S. 440

cc:  Mike Robinson
       Mike Gillen
       File 



  Hazard Elimination Safety Benefit-Cost Calculation Fiscal Year 19_______ 
 Control Section (C.S.) T.H./Roadway                        

 Location

 Reference Point/s (R.P.)
 

 State,County,City or Township 

 A. Proposed Work

 B. Project Cost C. Traffic Growth Factor *

 D. Capital Recovery                       1. Percent Interest                        ...6%...                             
                                                            2. Project Service Life (n) **        ...........                              
                                                            3. Capital Recovery Factor ***     ...........                                

 E. Anticipated Accident Reduction           1. Property Damage (PD)..............%
                                                  
                                                                      2. Personal Injury (PI)       .............%
                                                  
                                                                      3. Fatal (F)                        ..............% 

 F. 3 Years Accident History G. Accident Forecast

 Type 19 19 19 Total Acc.  Type  Total Acc. ÷ Years = Avg. Acc.

  PD   PD

  PI   PI

  F   F

 H. Average Cost Per Accident  I. Annual Cost =  (B x D )3

  Type Avg. Acc. Cost($) † Total

  PD      2,700 1.

  PI    30,500 2.  J. Annual Benefit=                                     
Cx[(E xH )+(E xH )+(E xH )]1 1 2 2 3 3

 
  F  500,000 3.

  Total

 K. Benefit/cost = J / I                       

  Accident Rate ****      Severity Rate ****

† Recommended Accident Costs   PD = $ 2,700 ,  PI = $ 30,500 ,  F = $ 500,000  (As approved by FHWA)

  Comments:

  
  * See Traffic Growth Factor's Chart Attached
  ** See FHWA recommended Service Life Criteria Attached Mn/DOT                        ***

See Capital Recovery Factor's Chart Attached Traffic Engineering 
  **** See Formulas Attached August 12, 1996                       
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Scenic Byways Program 

A Scenic Byways Program was established in Section 1047 of the 1991 Intermodal
Surface Transportation Efficiency Act (ISTEA) with allocated funds for planning,
design and development of state scenic byways programs.

Allocated funds totaling $50 million were available on a nationwide, competitive
basis for planning, design and development of state scenic byways programs. 
Section 1047(d) of ISTEA made the following amounts available out of its
Highway Trust Fund:  $1 million in FFY 1992, $3 million in FFY 1993, $4 million
in FFY 1994 and $14 million in each of FFYs 1995-1997.

Applications for Scenic Byway funds were solicited by the Federal Highway
Administration.  A state submittal of proposals for Scenic Byway funds was
prepared by the Mn/DOT Office of Environmental Services and submitted to the
FHWA through the Office of Investment Management and regional FHWA office. 
Projects on state designated Scenic Byways are eligible for these funds.

The final solicitation for funds under this program occurred in the Spring of 1996. 
With FHWA’s announcement of the selected projects in October of 1996, any
Minnesota projects will be amended into the 1997-99 STIP.  Future funding under
this program is dependent on the inclusion of a Scenic Byways Program in the next
federal transportation bill.
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Transportation Enhancements Program 

The following ten activities which are listed in Title I, Section 1007(c) are eligible
for enhancement funding:

  1. Provision of facilities for pedestrians and bicycles.
  2. Acquisition of scenic easements and scenic or historic sites.
  3. Scenic or historic highway programs.
  4. Landscaping and other scenic beautification.
  5. Historic preservation.
  6. Rehabilitation and operation or historic transportation buildings,

structures or facilities (including historic railroad facilities and
canals).

  7. Preservation of abandoned railway corridors (including the
conversion and use thereof for pedestrian or bicycle trails).

  8. Control and removal of outdoor advertising.
  9. Archaeological planning and research.
10. Mitigation of water pollution due to highway runoff.

See the October 13, 1995 memo from OIM, “Project Eligibility Guidelines for
Transportation Enhancement Projects,” for specific guidance on project eligibility. 
Since the Guidelines were established, an administrative action has established an
account to provide construction financing for non-state aid entities. 

The National Highway System (NHS) Designation Act of 1995 provides additional
flexibility in the funding of Enhancement projects.  It allows project applicants to
apply private cash contributions, in-kind donations of materials and services, and
funding from federal agency sources against the 20 percent local share.  The Act
also provides states with the option to meet the 20 percent local share requirement
for STP projects at the total state program level, allowing individual projects to be
funded at 100 percent federal funds if other projects have a local share exceeding
20 percent.  This provides additional flexibility to fund projects where applicants are
not able to come up with cash or in-kind contributions for the 20 percent local
share.  Decisions to use these options may be made at the District/ATP level.
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     STATE OF MINNESOTA

DEPARTMENT OF TRANSPORTATION   Office Memorandum

DATE: October 13, 1995

PHONE: 296-8478

TO: Transportation District Engineers
Metro Division Engineer

FROM: Al Schenkelberg, Director
Office of Investment Management

SUBJECT: Project Eligibility Guidelines for Transportation Enhancement Projects

The attached Project Eligibility Guidelines have been developed to clarify eligibility questions
surrounding Transportation Enhancement projects to be included in the 1997-1999 STIP.  
Area Transportation Partnerships should use these guidelines to make sure that they are
considering only those candidate projects that meet these requirements.

If there are good projects where there is still some questions about eligibility, the Offices of
Investment Management, State Aid and Environmental Services will help the ATPs make a
determination or to help a project proposer make changes to make their project eligible.

Attachment

cc: Lawrence Foote, MS 620
Pat Murphy, MS 500
Pat Hughes, MS 120
John Sandahl, MS 120
Dennis Adams, MS 620
Paul Stine, MS 500
Mark Anderson, MS 620
Brian Vollum, Waters Edge
District Planners
State Aid Engineers
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MINNESOTA DEPARTMENT OF TRANSPORTATION
TRANSPORTATION ENHANCEMENTS
PROJECT ELIGIBILITY GUIDELINES

for STIP DEVELOPMENT

INTRODUCTION

This document is intended to clarify eligibility issues regarding ISTEA Transportation Enhancement
projects for development of the FY 1997-1999 STIP.  These eligibility guidelines will apply to
Transportation Enhancement projects programmed for the FY 1997-1999 STIP. 

This information should be used to generate eligible projects that are consistent with area transportation
objectives.  Ideally, enhancement projects should be generated from individual district long range plans as
well as the State Transportation Plan.  Mn/DOT staff will work with Area Transportation Partnerships and
proposers to resolve eligibility questions that remain.

ELIGIBILITY GUIDELINES

The eligibility guidelines in this document have been prepared by the Minnesota Department of
Transportation with the concurrence of the Minnesota Division office of the Federal Highway
Administration.  Area Transportation Partnerships may wish to adopt additional eligibility restrictions but
they must identify the additional restrictions in their solicitation materials. 

APPENDIX - EXAMPLES OF ELIGIBLE PROJECTS

A list of possible projects under the ten eligible activities identified in ISTEA is attached to this document
as an appendix.  This list is intended to suggest projects in each category but is not exclusive.  All projects
must meet eligibility requirements contained in the Project Eligibility Guidelines and any additional
requirements adopted by the Area Transportation Partnership.
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MINNESOTA ELIGIBILITY GUIDELINES
for TRANSPORTATION ENHANCEMENT PROJECTS

A. ELIGIBLE PROJECT CATEGORIES

ISTEA defines ten exclusive activities which qualify for enhancement funds.  The ten listed activities are:

1. Provision of facilities for pedestrians and bicycles

2. Acquisition of scenic easements and scenic or historic sites

3. Scenic or historic highway programs

4. Landscaping and other scenic beautification

5. Historic preservation

6. Rehabilitation and operation of historic buildings, structures or facilities

7. Preservation of abandoned railroad corridors (including the conversion and use thereof for
pedestrian and bicycle trails)

8. Control and removal of outdoor advertising

9. Archaeological planning and research

10. Mitigation of water pollution due to highway runoff

Transportation enhancement activities can be implemented in a variety of ways.  They can be developed
as parts of larger transportation projects, as parts of larger joint development projects, or as stand-alone
projects.  Projects must be developed in accordance with applicable environmental regulations, design
standards or guidelines.

Some projects may include necessary features which may not qualify for enhancement funding by
themselves.  Activities, such as paving a parking lot, constructing buildings or providing restrooms may
also qualify if they serve as an integral part of the larger qualifying project.

B. ELIGIBLE APPLICANTS

Federal and state statutes govern the manner in which Mn/DOT acts as an agent for other units of
government or local parties when managing Federal Highway Trust Funds for projects such as
enhancement projects.  The principal issue is that up-front financing for 100 percent of the project must
be provided which will be reimbursed at 80 percent by the Federal Highway Administration as work is
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completed.  This has a direct bearing on the conditions under which certain applicants are eligible.

Mn/DOT - If a project has a direct relationship to a trunk highway and Mn/DOT is letting the
project, then normal Mn/DOT letting procedures are followed and the State Trunk Highway Trust
Fund is used to provide up-front financing.

OTHER STATE AGENCIES - If another state agency is responsible for the project, an agreement
is written between Mn/DOT and the other state agency and the project is administered by the State
Aid For Local Transportation Division (SALT).  The state agency is responsible for providing up-
front financing thought SALT.

FEDERAL AGENCIES or TRIBAL GOVERNMENTS - Federal Agencies or tribal governments
are eligible for enhancement funds under the same conditions as other state agencies.

CITIES OVER 5,000 or COUNTIES - If a city of over 5,000 population or a county is responsible
for a project, the project is administered by SALT and the State Aid Account is used to provide
up-front financing.

CITIES UNDER 5,000 or PRIVATE GROUPS - Only formal recipients of state aid are permitted
to use the State Aid Account for up-front financing of federal aid highway projects.  A city under
5,000 or private group must find an eligible sponsor (a state agency, county or city over 5,000) or
provide up-front financing for a federal aid project.  These types of projects would still be
administered by SALT.
 

C. MINIMUM REQUEST  $50,000 total project cost   
(Federal Share $40,000)

The  processing requirements for federal funds require a significant expenditure of time and money by the
agency proposing/developing the project and by the state agency administering the federal funds.  Based
on past experience some districts have used a higher minimum.  A more realistic minimum may be
$100,000.  Project proposers can "bundle" similar projects together to meet the minimum.  For instance,
bundled projects could consist of signing and lighting a number of bike trails in several communities.
Communities may also consider using joint powers agreements for implementing bundled projects.

D. LOCAL MATCH

A minimum match of 20 percent local funds is required on enhancement projects.  This is normally a hard
match (requiring cash up front).  Recent action by the FHWA under the umbrella of the Innovative
Financing Rules have allowed for soft matches on Transportation Enhancement projects where allowed
by local authority.  Use of the Innovative Financing Rules requires that the project proposer successfully
complete an application process.  If a project proposer can provide adequate documentation; the cost of
labor, furnished materials or right-of-way can be credited as part or all of the local match. 

Match money may be from State Trunk Highway funds or the State Aid Agency account.  Private funds
and qualifying federal funds must be transferred through the state agency account.
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E. MAINTENANCE COMMITMENT

The proposer must assure that it will operate and maintain the property and facility for the useful life of the
improvement and not change the use of any right-of-way acquired without prior approval from the
Minnesota Department of Transportation and the Federal Highway Administration.  Facilities and/or
services must be provided on a non-profit basis.

The Federal Highway Administration considers most physical constructions and total reconstructions to
have a useful design life of 10 years or more, depending on the nature of the project.  The useful life of the
project will be defined in the inter-agency maintenance agreement that must be prepared and signed prior
to the project letting.

F. RELATIONSHIP TO THE TRANSPORTATION SYSTEM

ISTEA requires that Transportation Enhancement projects have a substantial relationship to the  intermodal
transportation system, but not necessarily to a currently planned highway project.  This relationship may
be one of proximity/function, or proximity/impact.  (Proximity alone does not constitute a substantial
relationship to the intermodal transportation system and does not qualify a project for enhancement
funding.) 

Function, proximity and impact can be defined as follows:

FUNCTION - Projects must facilitate transportation or meet the primary needs of transportation
system users. 

PROXIMITY - Except for bicycle transportation and pedestrian walkway facilities, projects must
be contiguous to or within sight of roads functionally classified as major collector or above.  

IMPACT - Projects must deal with the interrelationship between transportation systems/users and
the surrounding environment.

G. MITIGATION

Typically, a transportation project involves mitigation, work in addition to immediate construction
activities, that is negotiated with permitting agencies and local governments as a condition of obtaining plan
approval.

NOT ELIGIBLE - Work that is required as a condition of obtaining a permit for a project is not
eligible for enhancement funding.  Federal permitting agencies may include the U.S. Forest
Service, Bureau of Land management, U.S. Corps of Engineers, and others.  State permitting
agencies may include the Minnesota Department of Natural Resources, the Minnesota Pollution
Control Agency, and the Minnesota Historical Society.  Regional agencies may include watershed
districts and metropolitan planning organizations.  Local agencies may include counties and cities.
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NOT ELIGIBLE - Work that is a result of commitments made during project development to
compensate for damage or degradation is not eligible for enhancement funding.  For example, a
street widening project might require removal of several shade trees.  Landscaping work that is
performed to compensate for that loss is not eligible for enhancement funding.

ELIGIBLE - Work that is made possible because a project presents an opportunity to improve and
enhance the environment and/or aesthetics in the vicinity of a project may be eligible for
enhancement funding.  For example, a construction project may present an opportunity to improve
the condition of an adjacent stream bed to improve water quality, construct a vital link for a
community bikeway system and develop a landscaped green area to enhance the downtown
environment.

H. FEDERAL REQUIREMENTS

The following list includes federal requirements that are applicable to all transportation enhancement
projects:

National Environmental Policy Act (NEPA)
Section 4(f)
National Historic Preservation Act (NHPA)
Matching Funds
Uniform Act and 49 CFR Part 24 (for R/W acquisition)
Brooks Act (for consultant selection)
Competitive Bidding
Disadvantaged Business Enterprise (DBE) goals

Other federal requirements may also apply to specific projects such as:

Project Oversight
Design Standards
Predetermined Minimum Wage (Davis-Bacon)
Section 404
Required Contract Provisions

Questions regarding federal requirements should be referred to the appropriate District State Aid Engineer
or to Frank Van De Steeg (612) 296-8482.
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Congestion Mitigation and Air Quality Program (CMAQ)

The 1991 Intermodal Surface Transportation Efficiency Act (ISTEA), Title I,
Section 1008 establishes a Congestion Mitigation and Air Quality Improvement
Program (CMAQ) for projects and programs which are determined likely to
contribute to the attainment of air quality standards.  Total funding for the program
is $6 billion over the six year period, to be distributed to states based on the state’s
population and on the pollution severity level.  Each state is guaranteed a ½ percent
minimum.

In Minnesota, the Twin Cities (most of the seven county Twin Cities area and part
of Wright County), Duluth and St. Cloud are eligible for CMAQ funds. 
Approximately $4 million per year of CMAQ funds are available to Minnesota.

Before a project or program can receive CMAQ funding, it must be determined
eligible for CMAQ by the US DOT.  It must be shown to fit one of the eligible
project or program categories, and must quantitatively demonstrate a reduction in
CO emissions.
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Minnesota Bridge Construction Program

Minnesota has approximately 19,600 bridges on the public road systems statewide. 
Mn/DOT, county, and municipal highway agencies make a continuous effort to
replace or rehabilitate deficient bridges on both the Trunk Highway system and the
Local Road Systems.  A deficient bridge is one which is generally structurally
inadequate or obsolete due to narrow width or inadequate clearance.  Deficient
bridges often have weight or clearance restrictions placed on them.  A bridge
generally has a useful life of 60-70 years before deterioration of obsolescence
require replacement.  Federal funds for bridge replacement and bridge repair
projects are available from a variety of federal program categories.  Mn/DOT
Districts and local agencies submit bridge projects in response to their Area
Transportation Partnership’s (District/ATP) solicitation for transportation projects. 
The replacement or repair of bridges on the local road systems is managed by the
Mn/DOT Division of State Aid for Local Transportation in conjunction with local
agencies.

The Office of Bridges and Structures uses the PONTIS Bridge Management
System to develop estimates of the long-term needs for bridge improvements and
replacements.  These needs are based on the number of bridges, current condition
and age, anticipated construction and maintenance costs and anticipated
deterioration rates.  The Office of Bridges and Structures is able to estimate for
each District and the Metro Division, the annual average bridge construction
program necessary to maintain their bridges.  Each District and Metro Division are
asked to consider the Office of Bridges and Structures investment estimates when
developing their ATIP.
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OFFICE MEMORANDUM
STATE OF MINNESOTA - Department of Transportation

Office of Bridges & Structures
200 Waters Edge Building - 1500 W. County Road B2

Roseville, MN 55113-3109

 
     TO: Kermit McRae, District Engineer DATE:  November 14, 1995

District 6 - Rochester PHONE:  612/582-1100
FAX:  612/582-1110

 
   FROM: Donald J. Flemming

State Bridge Engineer

SUBJECT: Mn/DOT Bridge Construction Program - Fiscal Year 1999

The purpose of this memorandum is to provide information for your consideration as you develop
your candidate projects for the Fiscal 1999 construction program.  It is our understanding the various
Area Transportation Partnerships (ATP) will be considering projects in late 1995 for development
of the FY 1997-1999 State Transportation Improvement Program (STIP).  Previously we supplied
similar information in early 1994.  Since that time we have refined the estimated annual bridge
investment needs based on the Pontis Bridge Management System data and analysis.  Enclosed are
attachments which summarize this information.  The attachments are discussed in the following
sections.

Mn/DOT Trunk Highway Structures -Annual Replacement and Preservation Investment

The overall needs for bridge replacement and preservation projects are summarized in the attached
table "Pontis Bridge Management - Annual Replacement and Preservation Investment".  Utilizing
Pontis, we queried the system to project replacement and preservation needs over the next 10 years.
The system projected these needs based on the number of bridges, current condition and age,
anticipated construction and maintenance costs, and anticipated deterioration rates.  The results of
that analysis provided the following annual investment levels to maintain Mn/DOT's bridges in their
present condition.  

Bridge Replacements  $41,000,000
Bridge Preservation   $27,200,000

For Mn/DOT District 6, we similarly used Pontis to estimate the following annual average bridge
construction program to maintain the Mn/DOT bridges in District 6:

Bridge Replacements $6,200,000
Bridge Preservation $3,300,000 

These totals are for bridge construction only and do not include any necessary approach work.
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Funding for expansion projects would be in addition to these needs.  As mentioned earlier, these
estimates have been revised since our 1994 projections.  Those estimates were made prior to the
availability of the Pontis Bridge Management System and considered fewer factors in the analysis.
The general effect of the newer methods shows an increase in the replacement and preservation
investment for the Metro District and a decrease for most outstate Districts when compared to our
1994 estimates.  
  
District 6 Bridge Program

The table entitled "Program History District 6 - Bridge Construction" provides detailed information
regarding the type of work performed each year from 1991-1995, and currently proposed for 1996-
1998.  These totals are the actual bridge construction costs and generally do not include any grading
or approach work.  A graph of the total Mn/DOT District 6 Program is also included and is labeled
"Mn/DOT District 6 Bridge Construction Let or Programmed".  It should be noted the graph includes
expansion, replacement, and preservation projects.

From the totals shown on the table and graph, the amount of replacement and preservation projects
programmed for 1996-1998 fall short of the estimated annual replacement and preservation needs of
$6,200,000 and $3,300,000 respectively.  Some letting date changes may have occurred since these
reports were printed which would modify the information.  We suggest the District review their
program for possible projects and consider the level of recommended investment.

We appreciate that funding limitations make it difficult to address all pavement, bridge, traffic, and
other needs.  This bridge information is provided for your consideration as you make project
selections for the upcoming STIP.

Historical Information on the Mn/DOT Bridge Program

The volume of Mn/DOT annual bridge construction rose from the $55,000,000 level of the early
1980's to over $100,000,000 by the late 1980's.  Large projects such as I-394 and its associated 
parking garages, the Mall of America, and construction of I-35 in Duluth and St. Paul contributed
to these large programs.  By 1991, the annual Mn/DOT bridge program had settled at about $75
million.  With the program reductions of 1993, the proposed volume of bridge construction has fallen
to as low as $35 million in 1994.  The last two attachments provide graphs of the annual total
Mn/DOT Bridge Construction Program (includes expansion, replacement and preservation) and the
Mn/DOT Bridge Replacement and Preservation Program in dollars of construction.  

Mn/DOT has been investing approximately $48,000,000 annually in recent years for bridge
replacement and bridge preservation projects which falls short of the $68,000,000 need. 
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In closing, we would welcome the opportunity to discuss any questions you or your staff has
regarding this information.  Please contact Dan Dorgan or myself should you have questions.
Additionally, our Bridge Construction and Maintenance Section is available to assist District
personnel in identifying bridge replacement or preservation projects or generating information from
our Pontis Bridge Management System or the Bridge Inventory database. 

cc:
J. Sandahl (memo only)
A. Hames/S. Kirsch
J. Allen/B. Iwen
D. Dorgan
P. Kivisto
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November 1, 1995

PONTIS BRIDGE MANAGEMENT SYSTEM
ANNUAL REPLACEMENT AND PRESERVATION INVESTMENT

MN/DOT TRUNK HIGHWAY STRUCTURES
10' AND OVER IN LENGTH

District Structures Investment Investment

Total Annual Annual
Number of Replacement Preservation

M 1,293 19,200,000 12,500,000

1 617 7,100,000 5,100,000

2 346 2,200,000 900,000

3 418 2,600,000 1,600,000

4 332 500,000 1,500,000

6 844 6,200,000 3,300,000

7 468 2,200,000 1,700,000

8 363 1,000,000 600,000

Mn/DOT Total 4,681 41,000,000 27,200,000
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Federal Lands Highways Program

The Federal Lands Program includes the following three categories:
Indian Reservation Roads,
Parkways and Park Highways, and
Public Lands Highways.

The Indian Reservation Roads and Parkways and Park Roads categories are
allocated by federal administrative formula and the Parkways and Park Highways
category is allocated based on a list of projects prepared by the National Park
Service. Funding for these three categories is subject to the national obligation
limitation. The funding is not included in the initial distribution of obligation
limitation to the state.  However, all Federal Lands funding has an impact on the
amount of the equity adjustments included in ISTEA. 

Indian Reservation Roads:
The Federal Lands Indian Reservation Roads program is co-administered by the
Federal Highway Administration and the Bureau of Indian Affairs.  The Indian tribal
government, in cooperation with the BIA, (and, as may be appropriate, with a state,
local government, or metropolitan planning organization,) must develop a
transportation improvement program that includes all Indian reservation road
projects proposed for funding.  Projects must be selected by the Indian tribal
government from the transportation improvement program and are subject to the
approval of the BIA and the FHWA.

Public Lands Highways:
The Public Lands category includes Public Lands Highway and Forest Highways.
Public Lands Highways. Thirty-four percent of the allocated Public Lands
Highways funds is used for public lands highways.  A public lands highway is
defined as 1) a forest road or 2) any highway through unappropriated or unreserved
public lands, nontaxable Indian lands, or other federal reservations that are under
the jurisdiction of and maintained by a public authority and open to public travel. 
Public lands highway funds are discretionary in nature.  States propose projects
which compete for funding on a nationwide basis through solicitation from FHWA. 
In Minnesota, the annual solicitation is processed by the Division of State Aid for
Local Transportation.

Forest Highways.  Sixty-six percent of the allocated Public Lands Highways funds
is used for forest highways. FHWA is responsible for developing the Forest
Highway Transportation Improvement Program (TIP) for each state, with
assistance from the National Forest Service, Counties where the National Forests
are located and the State Highway Agency (Mn/DOT).  In accordance with federal
rules, the Mn/DOT is to incorporate the Forest Highway  TIP into their STIP.  The
Forest Highway TIP is provided in time for review and incorporation into ATIPs by
the District/ATPs.
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Parkways and Park Highways:
Park Highways are owned by the National Park Service.  Parkways are authorized
by Congress.  The FHWA’s Federal Lands Highway Office administers the program
in cooperation with the National Park Service.



APPENDIX C

MN/DOT HIGHWAY IMPROVEMENT PROGRAM
(HIP) (STATE TH FUNDS)



APPENDIX C 
STIP Guidance

C1

Mn/DOT Highway Improvement Program (HIP) (State TH Funds)

In developing the STIP, all federal aid highway funds except special demonstration
funds are subject to the ATP prioritization process.  State funded trunk highway
(TH) projects are included in the formal STIP for informational purposes and were
shared and discussed with the ATPs.  Mn/DOT anticipates a high degree of
flexibility in the use of federal and state funding sources for individual trunk
highway projects.  State funded projects should also be included in the MPO TIP
for informational purposes.

This state fund target is available to each Mn/DOT District to cover the following
items in priority order:

1. Match federal dollars received through the ATP process and the special
demonstration projects.

2. Estimate necessary District set asides to cover supplemental agreements and
significant costs overruns.

3. Estimate of right of way needs to cover all trunk highway (TH) projects,
with appropriate lead time for expenditures.  A single account will still be
managed under one charge identifier by the Mn/DOT Office of
Right-of-Way.  The Mn/DOT Districts and Metro Division must identify the
expenditures for the correct state fiscal year (SFY).

4. Prioritize a list of all other state funded highway and bridge projects.  In the
process of developing this list of projects, Preservation should receive the
highest priority.  These should be followed in order by management and
operations, replacement and expansion projects.  The list of projects may
include reserves for grouped projects in the 2nd and 3rd year of the STIP. 
While discouraged, grouping in the 1st year may be necessary within some
project categories.  The prioritized list should consider (but not be limited
to) projects or funding reserved for grouped projects in the following
categories:  municipal agreement projects, road repair projects, wildflower
projects, landscape partnership projects and rest area projects.  A number of
these categories could be covered under a single reserve, e.g. wildflower
and landscape partnership projects could be covered by the municipal
agreements reserve. 

Project Work Plans and Project Studies Plans

The three year Project Work Plan should be based on sound estimates of total
costs.  Projects should have the appropriate scope and reasonable time schedules. 
The Project Work Plan will be constrained to the funding estimates provided by
OIM.  A financial summary form should be used for each year of the Project Work
Plan (see memo following this information).  The following data elements should be
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included: SP number, TH number, description/termini; length; category; cost; date
and status (new, modified, existing).

The four year Project Studies Plan may include studies that are in the very early
stages of development.  Accurate estimates of costs may not be available for some
of these studies.  A reasonable estimate of corridor, area or study cost should be
used to keep the list of project studies within a reasonable estimate of future
funding. The Project Studies Plan will also be constrained to the funding estimates
provided by OIM.  The financial summary form should also be used for each year of
the Project Studies Plan.

A District multi-modal long-range plan may identify corridor studies and
environmental analyses that are beyond the ten year time-frame.  Area wide
analyses, major investment studies, systems plans, modal plans, etc., are activities
that are also being considered for District long range plans.



Minnesota Department of Transportation

Memo
Office of Investment Management Office Tel: 612-296-8478
Mail Stop 440, Room 211 Fax: 612-296-3019
395 John Ireland Blvd.
St. Paul, MN 55155

January 3, 1997

To: Transportation District Engineers
Metro Division Engineer

From: Al Schenkelberg
Director, Office of Investment Management

Subject: Beyond the STIP (Mn/DOT Highway Investment Plan)
- Project Work Plan (2001-2003)
- Project Studies Plan (2004-2007)
Due Date: February 14, 1997

The statewide Project Work Plan and Project Studies Plan need to be updated.  These plans
allow functional groups, involved in the early project development activities, to be able to plan
their workload more effectively.  The plans also encourage an assessment of the financial
feasibility of the projects.  The projects included in these plans should be regularly reviewed for
consistency with the long range system plan for your district.  The Area Transportation
Partnership should also be made aware of these project planning and development activities.

The development of the project planning list necessitates estimates of future funding.  The
preliminary forecast of funding for Mn/DOT project planning for 2001-2007 has been reviewed
by the Transportation Program Investment Committee (TPIC).  The estimated annual funding is
shown in Table 1.  Table 1 assumes that state fund availability will be affected by inflation and
that additional revenues will be provided to maintain this level.

Table 1: Mn/DOT’s Annual Funding Estimates for 2001-2007

Source of funding $ Estimate (Millions)

Federal aid highway funding (all sources) $ 180

State Highway funding $ 220

Subtotal  $400

allowable overprogramming  6%  $  25

Project planning total $ 425

The ATP Funding Guidance for FY 1998-2000 was issued in an October 31, 1996 memo to you. 
The estimates included in this memo are to be applied to the years 2001 thru 2007.  This should
eliminate any confusion over the differences between ATP funding and Mn/DOT funding
estimates.  The annual funding estimate is distributed to the districts in Table 2, by the new target
formula.
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Metro Division Engineer
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Table 2: Annual Projected  Funding Estimates (Trunk Highway only) FY 2001-2007

District Percent  $ Millions

1 9.5% 40

2 5.6% 24

3 10.9% 46

4 6.6% 28

6 9.9% 42

7 7.4% 32

8 6.1% 26

M 44.0% 187

TOTAL 100% 425

The three-year Project Work Plan should be based on sound estimates of total costs.  Projects
should have the appropriate scope and reasonable time schedules.  Projects that are currently in
the Artemis system should be reviewed, not just staged out to a future date.  New projects, not
currently in Artemis, should be added and a tentative schedule built. 

The four-year Project Studies Plan may include studies that are in the very early stages of
development.  Accurate estimates of costs may not be available for some of these studies.  A
reasonable estimate of corridor, area or study cost should be used to keep the list of project
studies within a reasonable estimate of future funding.  If project costs are not available, a typical
cost per mile should be estimated for the study area.  The district is asked to provide an estimate
of dollars needed for each year of a Project Study.  We understand and expect these estimates to
change as project development continues and realistic staging is determined.

The project work plan and project studies plan will be constrained to the funding estimate in
Table 2.  Any review of project planning and project development should consider the funding
set-asides necessary for project support activities.  Specifically we believe that a minimum of
15% of funds available should be reserved for  Cooperative Agreements, Right of Way, and
Supplemental Agreements.  A financial summary form is attached for your use in identifying
funding reserves (set-asides) and funding committed to identified projects or studies in the various
categories of work.  The financial summary form should be provided for each year of the Highway
Investment Plan.  A list of the projects included in the plan should be provided to this office.  The
following data elements should be included as a minimum: SP #; TH #; description/termini;
length; program category; total estimate; proposed letting date; and status (new, modified,
existing).

When setting letting dates, remember that November is typically the earliest a federal project can
be let in the federal fiscal year.  As these projects are programmed into the STIP even earlier
lettings can be accomplished thru innovative finance procedures like advanced construction.



Transportation District Engineers
Metro Division Engineer
January 3, 1997
page 3

Both the Project Work Plan and the Project Studies Plan should be submitted to this office by
February 14, 1997.  If you have any questions or concerns please call Bob Hofstad (612-296-
8519 or Profs ID RDH100).

.cc TPIC
ISTEA Working Group
D. J. Flemming
L. G. Eilts
M. H. Linzie
K. F. Rasmussen
R. J. McFarlin
R. D. Borson
District PMSS Coordinators



MN/DOT HIGHWAY INVESTMENT PLAN
FY            Financial Summary of Project Work Plan and Project Studies Plan

Program Priority/Category $ Millions Millions Millions

Funding Identified Total
Reserves Projects $ Estimate $

Priority One:  Preservation
Bridge Repair (BI)
Road Repair (RX)
Resurfacing (RS)
Reconditioning (RD)

Subtotal
Priority Two:  System Management

Cooperative Agreements (AM)
Right of Way (RW)
Supplements/Overruns (SA)
Enhancement Activities (EN)
Landscaping - Rest Area - Wetland
Mitigation (RB)
Planning (PL)
Safety, Traffic and Capacity (SC)
Safety, Hazard Elimination (SH)
Safety, Rail/Highway (SR)
Traffic Management (TM)
Other

Subtotal
Priority Three:  Replacement

Bridge Replacement (BR)
Reconstruction (RC)

Subtotal
Priority Four:  Expansion

Major Construction (MC)
Subtotal

Grand Total
Annual Project Planning Funding Estimates
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ATIP Process Documentation Form

1. District/ATP Name:

2. Membership: Numbers of members by Representation, by Type
(Professional, Elected Officials, Interested Citizens, and Voting vs. Non-
Voting).

3. Process Description:  As a minimum, address who and how projects are
solicited, the use of planning priorities/sub-targets/etc., how lists are
integrated, roles of major partners?

4. Public Participation:  List opportunities employed to involve public.

5. STIP Management:  Define criteria for District/ATP review of scope or
funding changes (significant changes) and typical procedures for addressing
these situations.

(Attach additional pages as necessary)
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Target Formula for Year 2000 (1998-2000 STIP)

Background
“Target” is defined as a flexible short range estimate of federal funding.  The
target is used as a  planning tool to assist the District/Area Transportation
Partnerships (ATPs) in developing their Area Transportation Improvement
Programs.  

Targets were used by the ATPs for the first time to develop the 1994-1996
State Transportation Improvement Program.  During 1995, officials within
Mn/DOT requested that targets be re-evaluated.  In late 1995, a work team
within Mn/DOT was formed to examine the existing methodology that had
been used to develop the target formula and to review other options.

The Target Work Team developed five alternative target formula scenarios
which were reviewed by the Districts, Metro Division and their partners in
May and June, 1996.  In July,  the Transportation Program Investment
Committee, the Transportation District Engineers, the Metro Division
Engineer and the Target Work Team met to share information received from
the transportation partners.  The scenario that most closely reflected the
group’s desire to include both system size and system usage factors was
selected and further modified.

 
As a result of nearly a year of analysis and review, Mn/DOT recommends this
new target formula for the Area Transportation Improvement Program.  The
new target formula is consistent with the investment guidance for developing
an Area Transportation Improvement Program, includes factors that address
the needs of the system and results in relatively minor changes from the results
of the previous formula.

Target Formula Explanation
The recommended target formula is based on a 40/60 split between system
size and system usage. Factors measuring system size and system usage are
used as proxies for existing deficiencies and reflect future usage rather than
a backlog of existing deficiencies. 

System size factors are included in the formula to reflect Mn/DOT’s
commitment to preserve and maintain the roadway system throughout the
entire state.  The usage factors capture the impact of vehicle use on the
system and the contribution made by users to the highway trust fund from the
different regions of the state.  

 
The Guidance for Development of the State Transportation Improvement
Program (STIP) indicates that 30 to 40 percent of Minnesota’s investment in
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the transportation system should be in preservation activities.  The most direct
measure of need is the size of the system to be preserved.  The size of the
system is weighted at 40 percent of the formula.  The size factors include total
statewide bridge area, federal aid lane miles and public transportation/buses.
The weights given to each of these factors roughly approximate the balance
among the dollars spent on bridges,  roadways and transit projects included
in the STIP.

The usage measure, representing 60 percent of the formula, is split equally
between present usage and future usage.  The present usage factors are total
vehicle-miles of travel (VMT) and heavy commercial vehicle-miles of travel
(HCVMT).  HCVMT is also included in the number for total VMT.  To give
additional weight to heavy commercial traffic since these vehicles impose
greater damage to roads, HCVMT is included in the formula as a separate
factor.  The two factors of VMT and HCVMT are routinely collected by
Mn/DOT.  

The target formula includes the state demographer’s forecast of population for
the year 2020 to represent future system usage.  A better measure might be
projected VMT, but a forecast of VMT is not available by county (only
current VMT is available by county).  Analysis of the state demographer’s
1995 projected population and 1995 VMT as reported by Mn/DOT showed
a 99 percent correlation between population and VMT. Therefore, Mn/DOT
concluded that population is a  reasonable proxy for future usage of the
system.  
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TARGET FORMULA

MEASURE FACTOR WEIGHT

SYSTEM SIZE
40%

Bridge Area 10%

Federal Aid Lane Miles 25%

Buses 5%

USAGE
60%

Present
VMT 25%

HCVMT 5%

Future 2020 Population 30%

TARGET DISTRIBUTION BY DISTRICT/ATP

DISTRICT
TARGET

OLD NEW (2000)

1 9.4% 9.5%

2 4.6% 5.6%

3 11.8% 10.9%

4 6.9% 6.6%

6 10.0% 9.9%

7 8.0% 7.4%

8 6.1% 6.1%

M 43.2% 44.0%

The recommended formula will be used in the last year of the next STIP, i.e., the
year 2000 for the 1998-2000 STIP.
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Minnesota Department of Transportation

Memo
Office of Investment Management Office Tel: 612-296-8478
Mail Stop 440, Room 211 Fax: 612-296-3019
395 John Ireland Blvd.
St. Paul, MN 55155

October 31, 1996

To: Transportation District Engineers
Metro Division Engineer

From: Al Schenkelberg, Director
Office of Investment Management

Subject: STIP Funding Guidance (SFY 98, 99 and 2000)

After review and discussion of the previous STIP guidance with the ISTEA Work
Group it has been decided to separate the funding targets from the guidance document. 
This memo will serve as the funding guidance by providing the federal and state target
funding estimates for 1998 - 2000.  The STIP Guidance document will include the
framework from which the ATIPs and STIP are developed. The STIP Guidance
document is being updated and will be available soon. 

Federal Funding Forecast for the 1998-2000 STIP

The target funding level is based on an estimate of the federal aid highway funds
available for transportation projects for the next three state fiscal years (1998-2000). 
The estimate of federal aid highway funds includes all sources of federal funds except
existing special demonstration project funding.  

The Transportation Program Investment Committee decision is to continue to use the
same level of federal funding forecast for the 1998-2000 STIP as was used for the
1997-1999 STIP.  The District/ATP target funding is shown in TABLE 1.  The targets
for 1998-1999 are the same as those used in previous years, with $10 million held for
statewide reserves each year.  The targets for FY 2000 have been adjusted to reflect the
work done by the Target Work Team and approved by TPIC and the Commissioner.
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TABLE 1

Annual Target Federal Funding Estimates 
for 1998, 1999 & 2000

District/ATP 1998 & 1999 1998 & 1999 2000 2000
Share Percent Target $ Share Percent Target $

Millions Millions

1 9.4% $22 9.5% $22

2 4.6% $11 5.6% $13

3 11.8% $27 10.9% $25

4 6.9% $16 6.6% $15

6 10.0% $23 9.9% $23

7 8.0% $18 7.4% $17

8 6.1% $14 6.1% $14

M 43.2% $99 44.0% $101

TOTAL 100% $230 100% $230

New Target Numbers

The new target formula for year 2000 is based on a 40/60 split between system size and system
usage.  Factors measuring system size and system usage are used as proxies for existing
deficiencies and reflect future usage rather than a backlog of existing deficiencies. 

System size factors are included in the formula to reflect Mn/DOT’s commitment to preserve and
maintain the roadway system throughout the entire State.  The usage factors capture the impact of
vehicle use on the system and the contribution made by users to the highway trust fund from the
different regions of the State.   

The Guidance for Development of the State Transportation Improvement Program (STIP)
indicates that 30 to 40 percent of Minnesota’s investment in the transportation system should be
in preservation activities.  The most direct measure of need is the size of the system to be
preserved.  The size of the system is weighted at 40 percent of the formula.  The size factors
include total statewide bridge area, federal aid lane miles and public transportation/buses.  The
weights given to each of these factors roughly approximate the balance among the dollars spent
on bridges, roadways and transit projects included in the STIP.
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The usage measure, representing 60 percent of the formula, is split equally between present usage
and future usage.  The present usage factors are total vehicle-miles of travel (VMT) and heavy
commercial vehicle-miles of travel (HCVMT).  HCVMT is included in total VMT.  However, to
give additional weight to heavy commercial traffic due to road damage, HCVMT is also included
in the formula as a separate factor.  The two factors of VMT and HCVMT are routinely collected
by Mn/DOT.  

The target formula includes the state demographer’s forecast of population for the year 2020 to
represent future system usage.  A better measure might be projected VMT, but a forecast of VMT
is not available by county (only current VMT is available by county).  Analysis of the state
demographer’s 1995 projected population and 1995 VMT as reported by Mn/DOT showed a 0.99
correlation between population and VMT.  Therefore, Mn/DOT concluded that population is a
reasonable proxy for future usage of the system.

TABLE 2

TARGET FORMULA

MEASURE FACTOR WEIGHT

SYSTEM SIZE
40%

Bridge Area 10%

Federal Aid Lane Miles 25%

Buses 5%

USAGE
60%

Present 
VMT 25%

HCVMT 5%

Future 2020 Population 30%
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State Funding Forecast for the Mn/DOT HIP

The revised state target funding level is based on new revenue forecasts less $20 million per year
for statewide reserves.  These funding forecasts have yet to be approved by TPIC but are the best
estimates available for your use in developing the Trunk Highway Improvement Program (HIP). 
The revised forecast envisions $200 million in state target funds available for fiscal year 1998 and
1999.  The forecast for FY 2000 is $210 for state target funds.  The target funding levels are
included in TABLE 3.

TABLE 3

Annual Target State Funding Estimates 
for 1998, 1999 & 2000 (HIP)

District/ATP 1998 & 1999 1998 & 1999 2000 2000
Share Percent Target $ Share Percent Target $

Millions Millions*

1 9.4% $19 9.5% $20

2 4.6% $9 5.6% $12

3 11.8% $24 10.9% $23

4 6.9% $14 6.6% $14

6 10.0% $20 9.9% $21

7 8.0% $16 7.4% $16

8 6.1% $12 6.1% $13

M 43.2% $86 44.0% $92

TOTAL 100% $200 100% $210

* May not total correctly due to rounding.

cc: TPIC
R. McFarlin
D. Borson
D. Flemming
M. Robinson
R. Hofstad/F. Van De Steeg
D. Gerdes
A. McKenzie/J. Bloom
D. Allan
A. Vogel
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Glossary of Federal Finance Terms

Allocation.  An administrative distribution of funds among the states for funds that
do not have statutory distribution formulas.

Apportionment.  A term that refers to a statutorily prescribed division or
assignment of funds.  An apportionment is based on prescribed formulas in
the law and consists of dividing authorized appropriations for a specific
program among the states.

Appropriations Act.  Action of a legislative body that makes funds available for
expenditure with specific limitations as to amount, purpose, and duration. 
In most cases, it permits money previously authorized to be obligated and
payments made, but for the highway program operating under contract
authority, appropriations specify amounts of funds that Congress will make
available to liquidate prior obligations.

Authorization Act.  Basic substantive legislation or that which empowers an
agency to implement a particular program and also establishes an upper
limit on the amount of funds that can be appropriated for that program.

Budget Authority.  Empowerment by the Congress that allows federal agencies
to incur obligations to spend or lend money.  This empowerment is
generally in the form of appropriations.  However, for the major highway
program categories, it is in the form of "contract authority."  Budget
authority permits agencies to obligate all or part of the funds that were
previously "authorized."  Without budget authority, federal agencies cannot
commit the Government to make expenditures or loans.

Contract Authority.  A form of budget authority that permits obligations to be
made in advance of appropriations.  The Federal-Aid highway Program
operates mostly under contract authority rules.

Expenditures (Outlays).  A term signifying disbursement of funds for repayment
of obligations incurred.  An electronic transfer of funds, or a check sent to
a state highway and transportation agency for voucher payment, is an
expenditure or outlay.

Federal Fiscal Year (FFY).  Since FFY 1977, the yearly accounting period
beginning October 1 and ending September 30 of the subsequent calendar
year.  Prior to FFY 1977, the federal fiscal year started on July 1 and ended
the following June 30.  Fiscal years are denoted by the calendar year in
which they end; e.g., FFY 1991 began October 1, 1990, and ended
September 30, 1991.
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Limitation on Obligations.  Any action or inaction by an officer or employee of
the United States that limits the amount of federal assistance that may be
obligated during a specified time period.  A limitation on obligations does
not affect the scheduled apportionment or allocation of funds, it just
controls the rate at which these funds may be used.

Obligational Authority.  Another term for limitation on obligations.  See that
definition.

Obligations.  Commitments made by federal agencies to pay out money as distinct
from the actual payments, which are "outlays."  Generally, obligations are
incurred after the enactment of budget authority.  However, since budget
authority in many highway programs is in the form of contract authority,
obligations in these cases are permitted to be incurred immediately after
apportionment or allocation.  The obligations are for the federal share of
the estimated full cost of each project at the time it is approved regardless
of when the actual payments are made or the expected time of project
completion.

Penalty.  An action that does not allow a state to use the full amount of its
apportioned funds.  The action may be a withholding of project approvals
or withholding of a percentage of the state’s apportionment.  The action
may be taken when the state does not comply with a required provision of
law.

President’s Budget.  A document submitted annually (due by the first Monday in
February) by the President to Congress.  It sets forth the Executive
recommendations for the federal budget for the upcoming fiscal year.  The
President’s budget submitted in January 1996 contained recommendations
for FY 1997, beginning on October 1, 1996.

Rescission.  A legislative action to cancel the obligation of unused budget
authority previously provided by Congress before the time when the
authority would have otherwise lapsed.  Rescission may be proposed by the
executive branch but require legislative action to become effective.

States.  As defined in Chapter 1 of Title 23, the 50 states comprising the United
States plus the District of Columbia and the Commonwealth of Puerto
Rico.  However, for the purposes of some programs (e.g., Highway Safety
programs under 23 USC 402), the term may also include the Territories
(Virgin Islands, Guam, American Samoa, and the Northern Mariana
Islands) and the Secretary of the Interior (for Indian Reservations).
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Trust Funds.  Accounts established by law to hold receipts that are collected by
the federal Government and earmarked for specific purposes and programs. 
These receipts are not available for the general purposes of the federal
Government.  The Highway Trust Fund is comprised of receipts from
certain highway user taxes (e.g., excise taxes on motor fuel, rubber, and
heavy vehicles) and reserved for use for highway construction, mass
transportation, and related purposes.
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Glossary of Program Categories

Municipal Agreements (AM).  The Municipal Agreements category is
Mn/DOT’s share of work done on its right-of-way by another jurisdictions.

Bridge Improvement and Repair (BI).  The Bridge Improvement and Repair
category is directed at the maintenance, protection and improvement of
safety on existing bridges.  The work may consist of deck and substructure
repair, deck overlay, slope protection repair, bridge approach panel repair,
bridge painting, minor widening, etc.

Bridge Replacement (BR).  The Bridge Replacement category is directed at the
elimination or correction of bridges that have been identified as inadequate
and/or hazardous because of horizontal and vertical clearances, load
restrictions or deterioration.  The work may consists of replacing deficient
bridges with bridges or culverts, constructing approaches or major bridge
rehabilitation.

Enhancement (EN).  The Enhancement category is used for those projects which
qualify for Enhancement funding but is not tied to another program
category.  Projects that may use Enhancement funds are listed in appendix
B.

Major Construction (MC).  The Major Construction category is directed toward
improvements that increase the operational characteristics of a highway
facility by decreasing congestion, increasing the operating speed and/or
reducing accidents by adding lanes, or by building a new roadway.  The
projects consist of grading, surfacing, and may include all or combinations
of the following: interchanges, bridges, signals, lighting, signing, fencing
and landscaping.  The focus is on major improvements to existing facilities.

Planning (PL). The Planning category is intended for long range studies of
options along or within transportation corridors.

Rest Area/Beautification (RB). The Rest Area/Beautification category is
intended for the installation and/or upgrade of Roadside Rest Areas.  The
Beautification portion of the category is intended for those activities to
improve the appearance of the roadside and state entrances, such as
Landscape Partnerships.

Reconstruction (RC).  The Reconstruction category is intended to bring sections
of the highway system which are of higher functional class and are
inadequate with respect to grades (deficient horizontal and/or vertical sight
distances) and cross section (steep slopes and narrow shoulders) to an
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acceptable standard.  These projects may also provide for the upgrading of
sections with load capacity restrictions.  The reconstruction category is not
meant to include the addition of thru traffic lanes.  The projects consist
predominantly of grading or heavy regrading, base, surfacing, and bridges
where necessary.

Reconditioning (RD).  The Reconditioning category is intended to correct
conditions which have been identified as critically deficient without
involving major changes to the cross section.  The projects usually consist
of a combination of two or more of the following: widening, resurfacing,
recycling, drainage correction or shouldering.  The work may also involve
major ditch restoration, isolated geometric corrections, as well as projects
with road strengthening as an objective.  Geometric improvements include
corrections to the horizontal (width, curvature) and vertical (grade) design
elements of the highway.

Resurfacing (RS).  The Resurfacing category is intended to restore the roadway
surface and/or shoulders.  The projects may consist of removing and
replacing the top layer of the roadway, placing an additional layer on the
existing roadway or shoulder, maintenance emergencies or minor
improvements (joints, culverts, slopes).

Right-of-Way (RW).  These projects are intended to provide for the purchase of
property needed for highway construction and to relocate utilities and
railroad facilities.

Road Repair (RX).  The road repair category is used for minor preservation
work.  Work must be more than ordinary maintenance and be necessary to
obtain the normal life expectancy of the roadway.

Safety Improvements (SH) and (SC).  The purpose of the Safety Improvement
categories is to eliminate hazardous conditions and/or to increase
intersection capacity.  The projects consist of mainly intersection
improvements (channelization, signals), widening turn lanes, guardrail,
improving curves and skid resistant surface treatments.  This category has
two subcategories determined by funding eligibility. 

1. Hazard Elimination (SH) -federally funded and projects must have a
Benefit/Cost Ratio of 1.0 or more (This category is often called the
Hazard Elimination Safety (HES) Program and more information
can be found in Appendix B.)
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2. Safety Capacity (SC) - the project’s potential to reduce accidents is
reviewed but does not have a specific requirement for the
Benefit/Cost Ratio.

Safety Rail (SR). The purpose of the Safety Rail category is to promote and
enhance safety at all public railroad-highway grade crossings in the state. 
More information can be found in Appendix B.

Traffic Management (TM).  The purpose of the Traffic Management category is
to provide for the installation and development of systems to control and
alleviate the congestion on urban freeways.  
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Structure of Paradox Database for ATIP Submittals

STIP data should be transmitted via a Paradox database with the following
makeup.  Fields that are shaded are for Central Office use only and should be left
blank when submitting the ATIP.

Data Element Definition Type/Width
Name

Sequence a unique number for each line in the data Integer
Number base

ATP ATP number alpha 3

District Mn/DOT construction district number alpha 3

Route System route system (I, TH, CSAH, MSAH, local, alpha 27
transit, other) and number (ex. TH 6 or
CSAH 6) 

Route route number (used only for sorting) numeric
Number

Project state project identification number alpha 34
Number

Requested the year the District/ATP is requesting the alpha 6
Year project in

Rank ATP priority or rank (this should be a alpha 11
unique value).

Draft Year the year the project is placed in during the alpha 6
development of the Draft STIP

Final Year the year the project is placed in during the alpha 6
development of the Final STIP

Who is this a Mn/DOT project (S) or other (L) alpha 3

Agency name of the agency that will be opening alpha 32
the bids

City state aid code number for the city the alpha 3
project is in

County number representing county project is in alpha 2

MPO is the project in a Metropolitan Planning alpha 1
Organization’s area and the MPO TIP 

Description verbal description of location alpha 205
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Length length of roadway project in miles numeric
(Miles)

Length length of roadway project in kilometers numeric
(Kilometers)

PRG Mn/DOT program category that best fits alpha 2
the project work type 

Goals & number representing which goal/objective alpha 2
Objective the project meets

Mode what mode does this project best fit alpha 14
(highway, transit, bike, etc)

Type of Artemis Work Type Code for project alpha 5
Work

Possible anticipated source/type of funding alpha 9
Funds

Current total construction estimate currency
Estimate

DEMO $ total federal demonstration dollars currency
anticipated to be used

Other total FHWA non-demo, non-formula currency
FHWA $ dollars anticipated to be used

FWHA $ total federal formula highway dollars currency
anticipated to be used

FTA $ total dollars from the Federal Transit currency
Administration anticipated to be used

STATE TH $ total state highway dollars anticipated to currency
be used (either state match or state funds;
does not include any state-aid funds)

OTHER $ total of all other dollars anticipated to be currency
used (may be city, county, state-aid, or
other sources)
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