

Alaska Marine Highway System Operating Plan CALENDAR YEAR 1997

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----

Implementation of an Operating Plan is dependent upon funding from the legislature and collected revenues.

		Operating Weeks
COL	<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="width: 15%; background-color: #cccccc; height: 15px;"></div> <div style="width: 45%; border: 1px solid black; padding: 2px;">Jan 15, Wed Overhaul</div> <div style="width: 20%; border: 1px solid black; padding: 2px;">Apr 11, Fri BEL</div> <div style="width: 20%; background-color: #cccccc; height: 15px;"></div> <div style="width: 10%; border: 1px solid black; padding: 2px;">Nov 15, Sat Layup</div> </div>	31.1
MAT	<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="width: 30%; background-color: #cccccc; height: 15px;"></div> <div style="width: 40%; border: 1px solid black; padding: 2px;">Jan 01 Overhaul - SOLAS</div> <div style="width: 20%; border: 1px solid black; padding: 2px;">May 05, Mon YPR</div> <div style="width: 10%; border: 1px solid black; padding: 2px;">Oct 01, Overhaul</div> <div style="width: 10%; border: 1px solid black; padding: 2px;">Nov 12, Wed BEL</div> </div>	28.4
MAL	<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="width: 25%; border: 1px solid black; padding: 2px;">Jan 1, Wed BEL</div> <div style="width: 45%; border: 1px solid black; padding: 2px;">Apr 15, Tue YPR</div> <div style="width: 30%; background-color: #cccccc; height: 15px;"></div> <div style="width: 10%; border: 1px solid black; padding: 2px;">Oct 27, Mon Layup</div> </div>	42.7
TAK	<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="width: 25%; border: 1px solid black; padding: 2px;">Jan 01, Wed YPR</div> <div style="width: 10%; background-color: #cccccc; height: 15px;"></div> <div style="width: 15%; border: 1px solid black; padding: 2px;">Apr 29 Overhaul</div> <div style="width: 20%; border: 1px solid black; padding: 2px;">Jun 1, Sun YPR/BEL</div> <div style="width: 10%; background-color: #cccccc; height: 15px;"></div> <div style="width: 10%; border: 1px solid black; padding: 2px;">Sep 08, Overhaul</div> <div style="width: 15%; border: 1px solid black; padding: 2px;">Oct 27, Mon YPR</div> </div>	40.4
AUR	<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="width: 15%; background-color: #cccccc; height: 15px;"></div> <div style="width: 15%; border: 1px solid black; padding: 2px;">Jan 01, Overhaul/SOLAS</div> <div style="width: 10%; border: 1px solid black; padding: 2px;">Mar 4, Tue WP</div> <div style="width: 50%; border: 1px solid black; padding: 2px;">Apr 29, Tue SP</div> </div>	43.3
LEC	<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="width: 20%; border: 1px solid black; padding: 2px;">Jan 01, Wed WP</div> <div style="width: 10%; background-color: #cccccc; height: 15px;"></div> <div style="width: 10%; border: 1px solid black; padding: 2px;">Mar 04, Tue Overhaul</div> <div style="width: 50%; border: 1px solid black; padding: 2px;">Apr 29, Tue NP</div> </div>	44.1
TUS	<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="width: 15%; border: 1px solid black; padding: 2px;">Jan 01, Wed</div> <div style="width: 10%; background-color: #cccccc; height: 15px;"></div> <div style="width: 10%; border: 1px solid black; padding: 2px;">Mar 1, Sat Overhaul</div> <div style="width: 65%; border: 1px solid black; padding: 2px;">Apr 15, Tue</div> </div>	45.7
BAR	<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="width: 10%; background-color: #cccccc; height: 15px;"></div> <div style="width: 15%; border: 1px solid black; padding: 2px;">Jan 17, Overhaul</div> <div style="width: 40%; border: 1px solid black; padding: 2px;">Mar 01, Sat</div> <div style="width: 35%; background-color: #cccccc; height: 15px;"></div> <div style="width: 10%; border: 1px solid black; padding: 2px;">Sep 14, Sun Layup</div> </div>	28.1

LEGEND

Online 	BEL-Bellingham to Skagway Route	NP-Northern Panhandle	SW-Southwest
Overhaul and Construction 	YPR-Prince Rupert to Skagway Route	SP-Southern Panhandle	PWS - Prince William Sound
Layup 		WP-Winter Panhandle	

Note: Dates represent the first day of the period. Overhaul and project periods include vessel travel time.

Mainline Vessels	142.6
Feeder Vessels	87.4
Southwest	73.8
Total Operating	303.8